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MONSANTO
From: Gordon A. Grundmann - CS6G Ccorporate Engineering {4-6112)
Date: June 28, 1985 c¢: D.R. Bowers - CS6G
L.V. Bumbicka 1740%~*
Subj: Project Progress Meetings R.M. Calles CS6G
M.A. Coco Alberici
Re: CEA 3808 - Main South Trunk Sewer R.J. Geile CS6G
E.R. Hartman CS6G
TO: J.J. Beckerle Alberici P.R. Hoemann 1740
W. Bodine Alberici L.C. Kreh JF2ED
T.N. Carrico 1740* F.A. Mayse CS6G
W.C. Koester Alberici~ B.W. Steketee 1740
K.W. Lichtenheld CS6G* R.L. Wiese CS6G
C.J. Lotz Alberici*
R.L. Nelson 1740~* *Present at meeting
~K.W. Petterson 1740* **part time
O.N. Shipley 1740%*

Following are minutes of the meeting held at the CED
construction trailers on 06/27/85 at 9:30 a.m.

l. Construction Progress

a. The VCP for laterals L-34 and L-35 has been installed.
The 12" lateral L-35 was retested and 3 of the 6 joints
leaked. One leak is in the VCP itself which did not leak
on the first test. A double belled piece of pipe will be
installed to correct the problem., This line drains
rainwater.

The 8" VCP lateral L-34 will be tested today, 06/28/85.

b. The encasement base for lateral L-36 has been poured.
The 6" VCP going into manhole 1-CC has been laid and the
furan joint material is being installed.

€. The 42" VCP base slab has been poured through the culvert
pipe at ACL to manhole 1-EE. Installation of the pipe in
the trench here will begin today, 06/28/85.

It is significant to note that no 42" VCP has been laid
since April 8. The array of problems ranging from
contaminated soil to an extremely wet late spring have
seriously hampered progress,

d. The walls for manhole 1-JJ have been formed. They will
be poured today, 06/28/85.

e. The plant did some substation work and apparently
reversed phases as it was discovered that 4 of the
dewatering pumps were running backwards. The leads were
reversed and the pumps have restored the proper ground
water level. Unfortunately, water got in the trench and

some cleanup 1s reguired.

WK 4084707
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Alberici to pour encasement base as far east of manhole
1-EE as possible. Also plan to pour the encasement base
for laterals L-45 and L-46.

With the existing pipe as now exposed, the tie-in of
lateral L-45 from manhole 1-EE north will intercept the
existing pipe at greater than a 22.5° angle, which is
required for cleaning. Lotz will check to see what the
angle would be if the intercept is made approximately
4-feet further north. 1If it is necessary to intercept
beyond that point, it is estimated it could cost up to
$20k to do this. Nelson and Lichtenheld to review after
Lotz gets information. The sheet piling on the north
side probably could not be moved any further north
without complications.

2. Contaminated Soil

a.

Excavation of the 42" VCP trench was stopped about 50
feet east of manhole 2-AA due to the discovery of soil
which could be contaminated. Tests are in progress and
results are expected by 07/03.

Additional excavation was started at manhole 2-BB and has
proceeded a small distance east.

Soil testing is in progress at manhole 2-AA.
Application was again made to the state on 06/25/85 for

permission to ship some of our stockpiled dirt to local
landfills. This may take 4-6 weeks.,

3. Jumpers

a.

T-1. Core drilling of the existing manholes 2-B-2 and
2-D-2 has been completed. Excavation across the road
will start 06/27/85. The jumper should be installed by

Tuesday, 07/02/85.

The existing pipe between manholes 2-B-2 and 2-C 1is
leaking. Lichtenheld and Nelson to review options since
this pipe must work to utilize jumper T-l. This
situation needs to be addressed immediately since it is
heolding up work in this area.

T-2. Exploratory work to be done by Alberici as directed
by shipley.

T-3. Exploratory work to be done by Alberici as directed
by Shipley. This will furnish needed information to
determine the routing, etc.

EPA/CEFRC COPPER/EIL/PCB ATTCRNEY WORK PROCUCT / ATTORNEY CLIENT PRIVILECE
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Coolina Tower QOverflow

A continuing problem on this project has been the overflow
water from the cooling tower. This water is finding its way
to the trenches and preventing progress. In addition, the
water is trying to undermine the railroad tracks near
manhole 1-JJ. Chlorine cars sit on this track and this,is a
safety concern,

Maintenance was called from the meeting and work on repair
or replacement of the sticking float began.

Later in the day the seals (it appears) on a cooling tower
pump blew and water is again reaching the ditches. The
safety problem with the chlorine cars must be addressed,
Nelson and Carrico to discuss with maintenance immediately.

This overflow water is also preventing accepﬁance of manhole
1-DD since the base remains constantly wet.

Internal Manhole Surfaces

Page 3
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Work continues on the internal surfaces of manholes 1l-Aa,
1-BB and 1-CC. A written punchlist will be prepared on each
manhole which will serve as a definitive list to work
against for meeting all requirements.

It was agreed that an early inspection will be made of the
manholes immediately after the forms are removed to check
contouring, fins, etc. Repairs will be easy while the
concrete is green.

A later inspection will be made of the encasement Jjoint, etc.

Alberici plans to use a silicia sand slurry to £ill the

pinholes.

Lateral into Manhole 1-JJ

The lateral from existing manhole 1-D-1 to manhole 1-JJ
passes under the railroad track on which chlorine cars gain
access to ACL. The culvert pipe proposed last week does not
appear feasible. Instead VCP, pre-assembled and encased,
may be dropped into place during the October shutdown.
Details need to be worked out since ACL will only be shut
down for a minimum period of time, such as 3-days.

WeK 4084709
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7. Miscellaneous

Shipley and Petterson generating a plan for the proposed
work and timing at department 245, This plan will then be
discussed with Nelson and the manufacturing personnel of
department 245. This will, of course, allow them to better
plan their manufacturing operations during the sewer
construction work.

No progress meeting will be held on July 4. Instead, the next
meeting will be held at the CED construction trailers at

9:30 a.m. on Thursday, July 11, 1985. All Monsanto project
personnel are to meet prior to this meeting at 9:00 a.m.

'

/Gordon A. Grundmann

mb/21782
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Monsanto

FROM

inamg—LocaTion—swont) T. Carrico, Ext. 2095

DATE June 26, 1985 cc. L. Bumbicka
K. Lichtenheld - CS6G
susseet Status Report on CEA 3808 R. Nelson
K. Petterson
REFERENCE Q. Shlpley
B. Steketee
TO . P. Hoemann

South dock at BBW being used.

Sewer boxes 1AA, 1BB, and 1CC have still not been accepted for brick
membrane and coating.

All joints have been made on L-34 and L-35, not tested yet.
Still experiencing trouble on 1-DD water test.

Contaminated soil and drums cleaned up south of BBZ, work begun again
in this area.

Base poured for 1-JJ.
Work started on jumper #l on G Street.

Soldier beams driven just about to 2-CC.

T

T. Carrico
Operation Foreman
s
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PROJECT VARIANCE DATE: 06/24/85 AR NO.: 3808
CEA NO: 3808
CORPORATE ENGINEERING DEPARTMENT VARIANCE NO: 3
TITLE: Main South Trunk Sewer - PROJECT SCOPE/PREMISES

LOCATION: W.G. Krummrich EXECUTION

To: D.R. Bowers CS6G J.W. Molloy 1740
J.0. Bright CS6G R.L. Nelson 1740
E.R. Hartman CS6G M.E. Nolan FlEA .
R.M. Kountz F2ED C.H. Thurman B2SE
F.A. Mayse CS6G R.L. Wiese CS6G

PROJECT SUMMARY

This project will install a new 42° diameter trunk sewer to carry all of the
plant sewer load now carried by the two Sauget Village sewers at the south endé
of the Krummrich plant.

Construction is to be executed while maintaining plant operations and
minimizing downtime on production units while maintaining dewatering wells
pump effluent below maximum quantities established by waste treatment
facilities.

DESCRIPTION

This variance updates the current forecasted mechanical completion date for
cost effective execution and the forecasted project costs.

JUSTIFICATION

Initial field work was delayed and adversely affected by a number of factors:

0 As addressed in variance $2, extra time was taken to revise design and
rebid construction work to obtain a lower value for construction costs
and a GMP contract. The initial start of the project in the field was
delayed by unresolved labor contracts in Metro East.

O A different joint material for the Vitrified Clay Pipe (VCP) had to be
evaluated, selected, and field tested after the original specified
asbestos material was taken off the market.

APPROVAL:%,& %M&Ww c{ufef cg\ué ﬂ%/[/‘i 4/34/95

G.A. Grundmann Date Mayse " Date

Project Manager Mgr. SPEO, MIC Engrg.
APPROVAL: | éké ;:‘““4 £/26/85 @7’;7’ T’ { C/W/Yr

DR ers Date J.0. Bright Daze

Mgr. Engrg., MIC Engrg. Director, MIC Engrg.

WK 4084712
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CEA 3808, variance #3
06/24/85
Page 2 — -

JUSTIFICATION (continued)

L PRV N R R

o Schedules were revised to insure that the plant would be able to maintain
normal operations during the construction period to the maximum extent
possible.

© A large corrugated tunnel under the railrocad tracks supplying CLp to
ACL was deemed necessary.

0 Benzene underground seepage, benzene truck unloading and encountering
“buried drums have shut the field work down on several occasions,

o ‘Actual field preparation of joints, joint installation, curing and

pressure testing requiring more time than originally anticipated based on
actual demonstrated field work.

FINANCIAL SUMMARY $K

AR EFC THIS VARIANCE NEW EFC (OVER)/UNDER AR
CAPITAL 5,000 5,000 200 5,200 {200)
EXPENSE 700 1,200 0 1,200 (500)

The estimated accuracy of this variance is +10%.

EXPENSE

Although the expense costs have remained unchanged in this variance, it is
important to point out that the project still has potential exposure to
increased costs for disposal of contaminated soil. There is no way to
accurately estimate the amount of contaminated soil that may be excavated from
the trench throughout the remainder of the project. If the soil is identified
as contaminated by the plant laboratory personnel, it must receive special
handling and some may have to be trucked to an approved landfill.

Consequently, comprehensive dirt handling and testing control procedures have

been instituted to insure that any costs for handling and/or shipping
contaminated dirt out of the plant are absolutely justified and minimized.

EFFECT ON PROJECT SCHEDULE

A comprehensive schedule update has been recently completed with extensive
participation by engineering, field supervision, plant, and contractor
personnel. Most importantly, this update is based on actual demonstrated
field work to date. The primary bases of this update are to keep the plant

EPA/CERRO COPPER/EIL/PCE ATTCRNEY WORK PRODUCT / ATTORNEY CLIENT PRIVIIECE
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CEA 3808, variance #3
06/24/85
Page 3 e -

EFFECT ON PROJECT SCHEDULE (continued)

running as smoothly as possible, minimize the amount of open trench and
consequential plant disruption, insure a quality installation, minimize the
risks, and operate the dewatering well pumps within limitations set by the
-~ regional water treatment plant. This schedule update incorporates the most
cost effective methods of construction to meet the project objegtives and is
now forecasted to be completed between August and December 1986, subject to
" weather and any other unforseen conplications,

Gordon A. Grundmann
Project Manager

Nl
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Trom: Gordon A. Grundmann CS6G Corporate Engineering (4-6112)
pDate: June 21, 1985 cc: D.R. Bowers CS6G
L.V. Bumbicka 1740
Subj: Project Progaress Meetings R.M. Calles CS6G
M.A. Coco Alberici
Re: CEA 3808 - Main South Trunk Sewer R.J. Geile CS6G
E.R. Hartman CS6G
TO: J.J. Beckerle Alberici P.R. Hoemann 1740
W. Bodine Alberici L.C. Kreh F2ED
T.N. Carrico 1740 F.A. Mayse CS6G
W.C. Koester Alberici=* B.W. Steketee 1740
K.W. Lichtenheld CS6G* R.L. Wiese CS&G
C.J. Lotz Alberici*
R.L. Nelson 1740* *Present at meeting
K.W. Petterson 1740*
O.N. Shipley 1740~

Following are minutes of the meeting held at the CED
construction trailers on 06/20/85 at 9:30 a.m.

1. Construction Progress

a. Fortunately, this week there was only one rain day.

b. Manhole 1-AA will be completed 06/21 in preparation for
Fleischer Seeger to start work on the membrane linings on
06/24.

c. Installation of the remainder of the VCP will be
completed today on the L-34 and L-35 laterals. The
second pass of the furan joint material will be added on
06/21.

1-BB and 1-CC have been sandblasted on the
Any remaining voids

d. Manholes 1-AA,
inside to remove any loose material.
will be filled.

e. The. base slab/encasement joints were ground out and
filled with hydraulic cement on manholes 1-BB, 1-CC and
1-DD.

f. The tunnel picking device inthe ACL culvert is complete
and ready to install the 42*® VCP in the culvert,

g. Continued to drive soldier pile to approximately 75' west
of manhole. All available soldier pile on the site is
now installed.

-
-

WGK 4084716
~
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Page 2

June 21, 198%

The water in the trench around the base of manhole 1-DD
has prevented final checking of the outside surface for
leaks.

Excavation will continue east of manhole 2-AA, plus a
small section of trench needs to be excavated on the west
side of 2-AA.

After a planned power outage by the plant, the #5
dewatering pump was not restarted and this allowed ground
water to get in the trench,

Excavation in progress for the core drilling of the
manholes for jumper T-1l.

A relocation adjustment is required for manhole 2-FF to
minimize the overlap of encasements. Lichtenheld
reviewing.

2. Contaminated Soil

O.H. Materials Company completed the cleanup of the
contaminated area east of manhole 1-EE and left the site on
06/13. This area was then turned back over to CED
construction on 06/14,

3. Soil Storage

Still waiting for permits so that additional dirt can be
trucked to the local disposal area.

4. Jumpers

a.

..

Core drilling of manholes 2-B-2 and 2-D-2 scheduled for
06/21 for jumper T-1l. The jumper pipe is targeted for
installation the following week. The plant has cleaned
out manhole 2-D-2.

Preparations are in progress for the installation of
jumper T-2. Some exploratory work needs to be done by

Shipley.

The routing for jumper T-3 needs to be reviewed and
finalized. Lichtenheld and Shipley

-

WeK 4084717
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J.J. Beckerle, et al
Page 3
June 21, 1985

5. Miscellaneous

a, The tie in pipe between existing manhole 1-D-1 and new
manhole 1-JJ goes under the railroad track which supplies
materials to ACL. Probably the best way to do this work
is to install a culvert pipe under the track. Lotz to
make a layout to see how large a culvert pipe is required.

An installation of this type would be accomplished during
an ACL shutdown to insure the continued access to the ACL
facility by railroad cars.

b. Alberici furnished an updated schedule for the project
for review. Some laterals still needed to be added as
well as some care of flow information.

The next progress meeting will be held at the CED
construction trailers at 9:30 a.m., on Thursday, June 27,
1985. All Monsanto project personnel are to meet prior to
this meeting at 9:00 a.m.

ordon A. Grundmann

mb/21782

——

WGK 4084718
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MONSANTO
From: Gordon A. Grundmann CS6G corporate Engineering (4-6112)
Date: June 14, 1985 cc: D.R. Bowers CS6G
L.V. Bumbicka 1740
Subj: Project Progress Meetings R.M. Calles CS6G
M.A. Coco Alberici
Re: CEA 3808 - Main South Trunk Sewer R.J. Geile CS6G
E.R. Hartman CS6G
TO: J.J. Beckerle Alberici P.R. Hoemann 1740
W. Bodine Alberici L.C. Kreh F2ED
T.N, Carrico 1740 F.A. Mayse CS6G
W.C. Koester Alberici* B.W. Steketee 1740**
K.W. Lichtenheld CS6G* R.L. Wiese CS6G
C.J. Lotz Albericix*
R.L. Nelson 1740* *Present at meeting
K.W. Petterson 1740* **Part Time
O.N. Shipley 1740*

held at the CED
9:30 a.m.

Following are minutes of the meeting
construction trailers on 06/13/85 at

1. Construction Progress

a. The heavy rains this last week
caused lost time.

have hampered progress and

Plan

b. Excavation continued on trench to lateral 1-JJ and east
of manhole 2-AA.
¢. Manhole walls poured and stripped for manhole 1l-EE.

to pour base for manhole 1-JJ on 06/14,

d. The tunnel picking device for the ACL culvert pipe tunnel

will be complete next week.

e. Plan to pour the remainder of the 42® base slab all the

way through the culvert to manhole 1-EE on 06/14.
can install 42" VCP.

Then

£. Corner of BI slab that interferes with our sewer line to

be removed today.
also.

Piling driven in this area today
Also plan to remove pile between 1-CC and l-DD.

Repairs completed on the cold joint between manhole 1-DD
wall and the existing encasement. Water test tomorrow,.

Dewatering pump #8 replaced today. The previous pump
went to ground. Water partially filled up in the manhole
2-AA trench and prevented progress for about a day.

WGK 4084719
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i. CED fab shop has been removed.

j. T-1 jumper materials on site, Core drilling of existing
manholes 2-B-2 and 2-D-2 scheduled for 06/21. The jumper
will be installed early the following week.

k. T-2 jumper materials on site. Shipley and Lichtenheld to
finalize jumper procedure.

1. The gravel backfill will be completed ASAP on the two
tracks east of manhole 1-CC to allow more operating room
for BBW.

Contaminated Soil

a, 0.H. Materials Company is nearing completion on the
cleanup of the contaminated area east of manhole l-EE,
and the trench in this area could be turned back to CED
by 06/14.

b. Some contamination leaked into the trench at manhole l1-EE
due to a plug break. The construction workers are
currently wearing protective gear. Nelson to sample the
trench soil again to see if cleanup removed all of the
contaminants, .

c. Alberici plans to have their personnel change clothes in
one area to control the clothing, etc., that is being
used in contaminated areas. Showers are optional. The
plant will advise Alberici if they need to dispose of any
clothing.

Soil Storage

——

a. Approximately 35 loads of dirt were hauled to the local
dump by Laidlaw on 06/10.

b. Additional dirt can be hauled away when permits are
received. This may still require several additional
weeks.

c. The space to store soil is getting tight. In order to
keep the potentially contaminated soil in a localized
area, it may be necessary to pile the dirt higher or
consolidate similar piles. 1If regquired, the area where
the CED fab shop was located is available for storage.

WeK 4084720
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4. BI Building .

The materials inside the portion of the BI left standing
still need to me removed. CED will be digging the trench in
front of this building in the near future. Shipley and
Nelson to coordinate any conflicts, including dismantling of
the remainder of the building by the plant.

5. Jumpers

a., Preparations for the installation of the T-1 jumper the
week of 06/24 are in progress. After the jumper pipe is
installed in manholes 2-B-2 and 2-D-2, the asphaltic
membrane system and acid brick will be installed. The
procedure is identical to our standard manhole procedure
except that the furan membrane is not required.

b. The plant is responsible to clean out manhole 2-D-2.
Nelson advises this will be done by 06/18. This will
allow us to get the sewer elevation.

C. Step by step procedures for installation of manholes 1-JJ
and 2-AA are to be written by Lichtenheld and Shipley.

€. Miscellaneous

a. The cooling tower overflow problem has been corrected per
Nelson

b. Results on the first set of the advance drilled core
samples taken on the project showed no contamination.

c. Exploratory work to locate old foundations around the old
CED fab shop will be initiated by the end of June.

d. Repair of the small diameter VCP will be done entirely
with a pencil grinder to minimize the risk of breakage.
Drilling out the furan is the likely reason for breakage
and will not be done. (L-34 & L-35 laterals).

e. Soil testing is in progress at manhole 2~AA for any
possible contamination.

f. Shipley and Nelson reviewed the potential conflict of
lateral L-73 with a metal shed. The conflict is
minimal. It will probably be necessary to remove and
replace an apron to install the lateral.

g. A meeting was held with the acid brick people to review
and confirm procedures. Lichtenheld issued minutes..

The next progress meeting will be held at the CED construction
trailers at 9:30 a.m. on Thursday, June 20, 1985. All Monsanto
project personnel are to meet prior to this meeting at 8:30 a.m.

WGK 4084721 -
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MONSANTO
From: Kenneth W. Lichtenheld CS6G Corporate Engineering (6627) g
™
Date: June 10, 1985 cc: D.R. Bowers CS6G £
L.V. Bumbicka 1740 i
Subj: Pre-~Job Conference, Chemical R.M, Calles CS6G
Resistant Brickwork M.A. Coco Alberici
L.C. Kreh F2ED
Re: CEA 3808 - Main South Trunk Sewer F.A. Mayse CS6G
B.W. Steketee 1740
TO: W. Bodine Alberici R.L. Wiese CS6G
T. Carrico 1740 .
G. Grundmann CS6G
J. Imrie Imrie Sales
R. Knoll Fleischer Seeger
W. Koester Alberici
C. Lotz Alberici
"R. Nelson 1740
K, Petterson 1740
0. Shipley 1740

A pre-job conference was held at the offices of J. Imrie Sales,

1 St. Louis, Missouri, on June 7, 1985, to discuss membranes and acid brick
for the manholes on the referenced project. Most of the details
discussed in the meeting are a part of the project specifications and the
memo from the meeting of January 23, 1985.

Present at this meeting:

Eugene Adams Bricklayer Ken Lichtenheld Monnsanto

J.J. Beckerle Alberici R. Knoll Fleischer-Seeger
T.N. Carrico Monsanto J. O'Lacy Bricklaver

John Foy Fleischer-Seeger Larry Marlinghouse Bricklayer

W. Franke Pennwalt K.W., Peterson Monsanto

J. Imrie J. Imrie Sales R. Schlereth Fleischer-Seeger

] 1. Approved shop drawing of manhcoles (F/S 3808-1) was shown for general
arrangement and details. Note was made that wall brick may be
placed on floor brick which is different than contract drawings show.

2. Materials of construction for brickwork were introduced and
discussed,

3. Furan Resin Membrane Mortar is to be mixed two-parts powder to
one-part solution (by weight) and may be adjusted for spreadability
but is not to be mixed less than 1-1/2:1

4. Loads are to be distributed over the floor to prevent cracking and
flowing of membranes.

WGK "08"722
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W. Bodine, et al
Page 2
June 10, 1985 - -

S. Pennwalt considered an asphaltic membrane thinner than 1/4" to
prevent cold flow but rejected this thought and backed the 1/4"
thickness. This material must be protected against foot traffic.

6. Project specifications define "double buttering”™ of brick to be used
for this work and are to be strictly followed.

Kenneth W. Lichtenheld
mb/l254C

b & e i s e
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Monsanto

FROM

.same-tocaton—ewornes T, Carrico, Ext. 2095

saE June 10, 1985 -<- L. Bumbicka
K. Lichtenheld - CS6G
sua.ecT Status Report on CEA 3808 R. Nelson
K. Petterson
REFERENCE 0. Shlpley
B. Steketee
TO : P. Hoemann

Compaction completed south of BBW warehouse dock can be used if necessary.
Rain has stopped backfill work all week.

Sewer box lAA, 1BB, and 1CC fipnish inside was rejected. JSA has pro-
ceeded with grinding for acceptability.

First three bays of BI brought down and removed.

CED fab building brought down and removed.

Parts of L-34 and L-35 encased.

Good test and encasement of 42" between 1CC and 1DD.
1EE built and poured this week.

OH on job site to clear up contaminated soil south of BBZ.

T. Carrico
Operation Foreman

skg

WeK 4084724
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MONSANTO

From: Gordon A. Grundmann CS6G Corvorate Endgineering 4-6112)
Date: June 7, 1985 ¢Cc: D.R. Bowers CS6G
L.V. Bumbicka 1740
Subj: Project Progress Meetings R.M. Calles CsS6G
M.A. Coco Alberici
Re: CEA 3808 - Main South Trunk Sewer R.J. Geile CS56G
E.R. Hartman CS6G
TO: J.J. Beckerle Alberici* P.R. Hoemann 1740
W, Bodine Alberici L.C. Kreh F2ED
T.N. Carrico 1740%* F.A. Mayse CS6G
W.C. Koester Alberici* B.W. Steketee 174Q*~*
K.W. Lichtenheld CS6G* R.L. Viese CS6G
C.J. Lotz Alberici~*
R.L. Nelson 1740* *Present at meeting
K.W. Petterson 1740+ **Part Time
O.N. Shipley 1740*

Following are minutes of the meeting held at the CED
construction trailers on 06/06/85 at 9:30 a.m.

1. Construction Progress

a. Continued work on L-34 & L-35 laterals. Alberici
explained that the removal of the furan joint material on
small VCP is difficult. The pipe wall is so thin that it
breaks easily. Lichtenheld, Shipley and Nelson to review
repair method with this problem in mind.

b. Set manhole 1-EE interior forms.

C. Erected tunnel device for installing 42" VCP in ACL
culvert pipe.

d. Manhole 1-DD leaked during the water fill test at the
cold joint between the manhole wall and the existing
encasement, It was agreed that the best method to repair
this leak is by pressure injection of epoxy around this
joint.

e. Manholes 1-AA, 1-BB and 1-CC cleaned up in terms of
knocking down high spots. The sand/cement slurry on the
inside walls could potentially spall off. The decision
was made to brush sandblast all of these internal walls
to insure there is no loose material. Any holes, etc.,
need to be refilled if they blast out.

f. Excavation at 2-AA and L-46 is in progress. WGK 4084725

-

g. BI slab now planned to be removed since ‘the BI building
is down. Will add piling at this area and remove some
pile up by manholes 1-BB to 1-CC.

ha N
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h. T-1 jumper materials to be on site 06/10/85.

i. Alberici has contracted with Hayden to tear down the CED
fab shop.

j. Work is progressing on the lateral tie-in to manhcle l-CC.

2. Contaminated Soil

a. It has been confirmed that the soil is contaminated at
the end of the excavation to the east of manhole l-EE.
The plant is taking action to remove this soil.

b. Melson and Quick to review contaminated soil procedure by
06/13,

3. BI Building

Demclition of the building was completed by 06/01/85.

4, Schedule

The schedule update continues. Discussions specifically
held on the care of flow problems at manholes 2-AA and
2-CC. Shipley and Lichtenheld to write step by step
procedure for working through these manholes.

5. Soil Storage

More room is required for soil storage. Shipley to advise
Nelson of area needed and Nelson to locate area. Removal of
some of the existing soil is delayed by the time to get
permits.

6. Miscellaneous

a. carrico checked the box on the east side of BBZ and found
it was not hot. Spark proof tools will not be purchased.

b. Cooling tower is overflowing and some water is leaking
into our trench. Nelson to contact Mertens to get the
overflow problem corrected.

The next progress meeting will be held at the CED construction
trailers at 9:30 a.m. on Thursday, June 13, 1985. All Monsanto
project personnel are to meet prior to this meeting at 8:30 a.m.

ordon A.. Grundmann

mb/21782

WeK 4084726
e
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AONSANTO

From: Gordon A. Grundmann CS6G Corporate Engineering (4-6112)
Date: May 31, 1985 cc: D.R. Bowers CS6G
L.V. Bumbicka 17490
Subj: Project Procress Meetings R.M. Calles CS6G
M.A. Coco Alberici
Re: CEA 3808 - Main South Trunk Sewer R.J. Geile CS6G
E.R. Hartman CS6G
TO: J.J. Beckerle Alberici P.R. Hoemann 1740
W. Bodine Alberici L.C. Kreh F2ED
T.N. Carrico 1740* F.A. Mayse CS6G
W.C. Koester Alberici B.W. Steketee 1740
K.W. Lichtenheld CS6G* R.L. Wiese CS6G
C.J. Lotz Alberici*
R.L. Nelson 1740+ *Present at meeting
K.W. Petterson 1740+
O.M. Shipley 1740*

Following are minutes of the meeting held at the CED
construction trailers on 05/30/85 at 9:30 a.m,.

1, Construction Progress

a. The repaired 42" VCP joint between manholes 1-CC and l1-DD
passed the hydro test and has been encased. This
completes all the 42" VCP from the inlet box to
approximately 30' past manhole 1-DD.

b. Backfill is complete over the 42" pipe to manhole 1-CC
and for half the distance between 1-CC and 1-DD.

c. Portions of laterals L~34 and L-35 have been encased,
The concrete base has been completed to manhole 1-BB.
The laterals will be completely installed into the
manhole and the entire line will be tested at that time.
Repairs to the joints that failed are in progress.

d. Manhole l1-EE base poured.

e. Piling driven to lateral MH 2-EE and from MH 2-AA to 2-CC
except for the BI building interference.

f. Started excavation to MH 1-JJ.
g. Patched culvert pipe to prevent erosion of gravel.

2. Contaminated Soil

a. Results of the tests are due to be received approximately
06/05/85.

WGK 4084727
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May 31, 1985

b. Limits for digging west of MH 2-AA have been given to
Alberici (approx. 30').

c. Nelson and Quick to review and comment on contaminated
soil procedure,

3. BI Building

Wrecking of the building is in progress and could be done by
06/04/85.

4, Schedule 1’
f
‘A comprehensive schedule update continues. The most
difficult area to plan is manhole 3-BB to manhole 3-EE.

5. Miscellaneous

a. Lichtenheld to check lateral L-46 to see how to maintain
flow.

b. The care of flow for the laterals to manhole 1-CC need to
be resolved. A l0-day outage of service may be the best
way to do the work. Shipley and Nelson to confer with
department personnel.

c. Carrico to check the box on the east side of BBZ
warehouse to determine if it is hot, thereby requiring
spark proof tools.

d. Lotz has assembled a list of safety rules to follow for
sewer entry. Nelson to review,

e. Cast iron required in portion of transducer line, Pipe
to be installed in manhole prior to brickwork being done.

f. Epoxy painting of the VCP is not acceptable.
g. Alberici has purchased a moisture meter.

The next progress meeting will be held at the CED construction
trailers at 9:30 a.m. on Thursday, June 6, 1985. All Monsanto
project personnel are to meet prior to this meeting at 8:30 a.m.

o

ordon A. Grundmann

mb/21782 .
WGK ~°35723
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Monsanto

FROM
(namg-iocation—rwont: T, Carrico, Ext. 2095

oartx June A, 1985 cc. L. Bumbicka .
K. Lichtenheld - CS6G
- . Status Report on CEA 3808 R. Nelson
K. Petterson
REFRRENCE 0. Shipley
B. Steketee
TO . P. Hoemann

Compaction and fill in final stage of completion south of BBW.
Lot of time spent on job site clean up for inspection.

Eighteen core samples of soil taken by Mathes along the remaining sewer
route due to contaminants found south of BBZ.

The samples taken south of BBZ are still being avaluated at Dayton Lab.

Due to work stoppage south of BBZ, soldier beam driving has moved east
and north to 2BB and 2EE (L64).

L-64 has reverted to original plan Rev. 1.

Flange between 1CC and 1DD was sandblasted and repaired again.

A

T. Carrico
Operation Foreman

skg

WK 40847229
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MONSANTO
From: Gordon A, Grundmann CS6G Corporate Endineering (4-6112)
Date: May 28, 1985 cc: D.R. Bowers CS6G
L.V. Bumbicka 1740*
Subj: Project Progress Meetings R.M. Calles CS6éG
M.A. Coco Alberici
Re CEA 3808 - Main South Trunk Sewer R.J. Geile CS6G
E.R. Hartman CS6G
TO: J.J. Beckerle Alberici P.R. Hoemann 1740
W. Bodine Alberici L.C. Kreh F2ED
T.N. Carrico 1740* F.A. Mayse CS6G
W.C. Koester Albericix* B.W. Steketee 1740
K.W. Lichtenheld CS6&6G* R.L. Wiese CS6G
C.J. Lotz Alberici*
R.L. lNelson 1740* *Present at meeting
K.W. Petterson 1740%*
O.N. Shipley 1740+
Following are minutes of the meeting held at the CED
construction trailers on 05/16/85 and 05/23/85 at 10:00 a.m.
1. Construction Progress

a., Site cleaned up for May 23 inspection.

b. Exterior coal tar epoxy coating complete on manholes
1-Aa, 1-BB and l-CC.

c. Backfilling in progress around manholes 1-AA, 1-BB, 1-CC,
and in the trenches just beyond 1-CC. Fabric and rock
ready to be-placed for final portion of backfill.

d. Work continuing on installing the 8" and 12" VCP laterals
L-34 and L-35. Two leaks found on last test. When these
laterals are completed into manhole 1-BB, installation of
the internal membranes and brickwork can begin.

e, Adding epoxy to manhole 1-DD preparatory to water test
scheduled for the week of 05/27.

f. Retest of the 42" VCP joint between 1-CC and 1-DD failed
the hydro test. Extra heating to insure the joint is dry
plus sandblasting will be performed on the next repair.

g. Soldier beams have been driven past 1-EE to 2-AA to

2-BB. Also piles are driven from 2-AA to 2-EE.
Obstructions found at 2-EE.

WK 4084739
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May 28, 19885

h. Work stopped between manholes l1-EE and 2-AA at location
where contaminated soil has been found. Testing is in
progress.

i. Alberici has been advised that digging can begin at
manhole 2-aA.

j. Alberici ordering materials required for T-1 jumper.
Shipley to give one-week notice for timing to begin this
work as it will affect storeroom BBZ., Carrico to work
with safety to insure that sewer entries are made per
plant safety standards.

2. Test Procedure

Lichtenheld to issue Testing Procedure for VCP and Manholes,

3. Contaminated Soil Procedure

An addendum to the original soil handling procedure
published last September will be issued by Lichtenheld.
This procedure comprehensively covers the handling of
contaminated soil.

4, Acid Brickwork

Manholes 1-CC and 1-DD will soon be ready for the
installation of membranes and acid brickwork. Lichtenheld
and Nelson to clarify and/or issue additional procedures to
the specifications as required.

Concern was expressed over the conditions of the existing

pipe passing through 1-DD. It is feared that the pipe may
crack during the chiping away of the concrete encasement.

Fluming may be required.

5. Manhole 3-BB to 3-EE

Lichtenheld and Shipley to clarify and write procedure on
care of flow, tie-ins, etc., for this last portion of the
sewer line so advance planning can be accomplished.

6. BI Building

The first three bays of this building will be torn down by
June 8 at the latest.

7. Schedule - -

Schedule reviews and updates have been in progress for
several weeks.

~

WGK 4084731
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J.J. Beckerle, et al
Page 3
May 28, 1985

Alberici to assemble a list of the items which have caused
delay to the sewer progress such as benzene unloading, the
ACL tunnel, etc., and the time lost by each of these
operations.

After a review of options, it appears the only feasible way
to improve the schedule is to open up additional trench.

Three options were considered and are to be reviewed as to
their effect on reducing the schedule as well as their
effect on cost.

8. Miscellaneous

a. Additional room to store the excavated soil is required.
Nelson

b. Since the sewer was designed, a shed has been erected
over lateral L-73. Reference drawing C7. Nelson and
Lichtenheld to review and propose a solution.

¢. Manhole 2-EE moved back to original location to avoid
interference with 42" line encasement.

d. Manhole 3-EE. Nelson and Lichtenheld to review location
which could cause interference with the 42" line due to
the sharp angle.

e. Alberici advised that if they find items such as
suspicious drums, etc., in the trench, they are to stop
all work and notify CED who in turn will notify plant
personnel.

f. Core drilling ahead on the project has been done to
attempt to anticipate potential pockets of contaminated
soil.

The next progress meeting will be held at the CED construction
trailers gt 9:30 a.m. on Thursday, May 30, 1985. All Monsanto
project personnel are to meet prior to this meeting at 8:30 a.m.

ordon A. Grundmann

mb/21782

-~
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MONSANTO

From: Gordon A. Gruncdmann CS6G Coroorate Engineerinc (6112)
Date: May 28, 1985 cc: D.R. Bowers CS6G
L.V. Bumbicka 17490
Subj: Project Cocordination Meeting R.J. Geile CS6G
L.C. Kreh FZED
Re: CEZA 3808 - Main South Trunk Sewer B.W. Steketee 1740**
TO: T.N. Carrico 1740~*
K.W. Lichtenheld CS6G* *Present at meeting
F.A. Mayse CS6G*
R.L. Nelson 1740% **Present at portion of ntg.
K.W. Petterson 1740*
0.N. Shipley 1740*

Following are minutes of the meeting held at the CED constructicn
trailers on 05/16/85 and 05/23/85 at 10:00 a.m.

1. Contaminated Soil

Awaiting results from Dayton lab on quantification of soil
contaminants found in trench between manholes 1-CC and 1-DD.

This contamination was found on May 16 and has caused work
stoppage on the 42" VCP work since that time in that area. The
42" VCP is the critical path on the project, and an expeditious
resolution of this problem is required.

Alberici has been advised that they can resume digging at
manhole 2-AA.

Core drilling ahead on the project was started on 05/22 and is
complete. Results are expected by 05/31 on contamination
results.

The subject of contaminated soil was reviewed with Alberici who®
will again review this area with the construction workers.

2. Testing

CED apnd/or plant personnel need to continue to perform timely
inspections of any contractor tests to insure that we do not
delay the job in any way.

Alberici has been asked to give us as much advance notice as
possible prior to testing. Ken Petterson is advised of a
forthcoming test and he will notify any other CED personnel as
well as plant personnel (Nelson and Carrico).

]
3. RIP Track CK 4084733

-

The PCN written by Nelson to cover increased operational costs
of the RIP track car wash facilities during construction will
not be approved. There are no funds for this work in the

\‘E:oject.
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4. Soil Sampling Costs

Nelson advised that soil sampling costs are flowing to this
project for work done for the project. These costs may be more
than anticipated due to the increased sampling.

5. Care of Flow

currently a sump pump is operating to divert flow on existing
18" sewer east of ACL. A red light goes on if the level hits
the alarm point. A spare pump is available, The fire people
are monitoring the pump a couple of times a shift. If there is
a failure on the off-shift, the off-shift superintendent is to
be notified. If additional help is required, Nelson and/or
Carrico are to be notified.

The next coordination meeting will be held on Thursday,
May 30, 1985, at 8:30 a.m. at the construction trailers.

ordon A. Grundmann
mb/1124C

- _
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Monsanto -

FROM
inamu-tocation~smonts T, Carrico, Ext. 2095

COE

{ oatc : May 20, 1985 << wlemmBumbicks e 3 6
K. Lichtenheld - CS6G =T
susJzct : Status Report on CEA 3808 R. Nelson
K. Petterson
REremEnce 0. Shipley
B. Steketee
TO : P. Hoemsnn

rer o

Compaction and fill continuing south of BBW.
Most of the soldier beams needed for 1-JJ south of 1-EE has been set.

Diversion temporary pump put into service Wednesday for 18 inch at 1-E

stream is being pumped through line to 1-D.
Encasement removed and elbow exposed northwest of 1-EE after stream was
diverted.
: Good section of L35 has been prepared for encasement.
Sewer box 1-AA passed water test and was coated Friday on the outside.
Excavation has been halted south of BBZ building dock. Some chemical
waste drums were uncovered in this area and a section of ground with
waste in it is being evaluated.
-
ST <
>
i : T. Carrico
; Operation Foreman
5z
7
skg
i
|
i W6K 4084735
|
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= Monsanto ~
T encw

T maMg-iocation—tuont; T, Carrico, Ext. 2095 :
= on May 13, 1985 _ c ; “;‘
3 K. Lichtenheld - CS6G W
& sweser Status Report on CEA 3808 R. Nelson -
i K. Petterson

T maremuncs 0. Shipley

< B. Steketee

. TO P. Hoemann

Coating on Box 1BB was accepted, with 1CC already accepted. The pulling
of all soldier beams will follow with backfilling and compaction of the

area south of BBW Warehouse.

Section between 1CC and 1DD which had the one bad flange was retested
without success. People involved with repairs feel that the weather

(rain) had ao adverse affect on the repair.
Compaction work underway oo west end of section 1CC to 1DD.

With sheet piling in place at 1EE, wmost of the bulk head was cut away on
east end of culvert at ACL chlorine tracks.

Excavation work continuing east on the south side of BBZ Storerocom.

T. Carrico
Operation Foreman

~y

skg
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MONSANTO

From: Kenneth W.-Lichtenheld CS6G Corporate Engineering (4-6627)

Date: May 10, 1985 cc: D.R. Bowers CS6G
L.V. Bumbicka 1740
Subj: Project Progress Meetings R.M. Calles CSéG
M.A. Coco Alberici
Re: CEA 3808 - Main South Trunk Sewer R.J. Geile CS56G
‘ E.R. Hartman CS6G
\ TO: J.J. Beckerle Alberici P.R. Hoemann 1740
- W. Bodine Alberici L.C. Rreh * F2ED
i T.N. Carrico 1740 B.W. Steketee 1740+
: G.A. Grundmann CséG R.L. Wiese CS6G
: W.C. Koester Albericix
C.J. Lotz Albericiv
F.A. Mayse CS6G* *Present at meeting
R.L. Nelson 1740%*
K.W. Petterson 1740*
_ O.N. Shipley 1740* _
]
i Following are minutes of the meeting held at the CED

; construction trailers on 05/09/85 at 9:00 a.m.

: l. Construction Progress

' a. Poured 85 linear feet of encasement and stripped forms.

‘ Encasement now complete from Route 3 box to 30-feet east
of manhole 1D-D except for small length at leaky Jjoint

; between manholes 1C-C and 1D-D.

b. Exterior coal tar epoxy coating completed.

; c. Backfill started and lagging being pulled between 1C-C to
1p-D.

d. The water test on manhole 1B-B was successful.

e. Exterior coal tar epoxy coating on manhole 1B-B in
progress.

£. Excavation between manhole 1D-D to 2A-A continuing.

g. Retest of joint between manhole 1C-C and lD-D was
unsuccessful.

. C o . , WGK 4084737
2. Vitrified Clay Pipe Joints

a. Alberici asked if they can coat joints with epoxy to
! prevent water from stopping cure if flooding of trench

occurs, Lichtenheld and Melson to check with Jjoint
vendor.

EPA/CERRC COPPER/EIL/PCB ATTCRNEY WORK PROCUCT / ATTORNEY CLIENT PRIVTIIEGE
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3. Miscellaneous

a. plant (Nelson )notified 03/08/85 to proceed on Bl
demolition. “ Plant was holding due to electrical feeders
to old fab shop. Nelson to expedite demolition so as not
to impede sewer construction.

b. Housekeeping inspection on May 21 and 22. Every effort
should be made to keep site clean and in order., Alberici
has been cleaning up and condensing material storage.

.The next progress meeting will be held at the CED construction

trailers at 10:00 a.m. on Thursday, May 16, 1985. All Monsanto
project personnel are to meet prior to this meeting at 8:15 a.m.

17

Renneth W. Lichtenheld

mb/2178%

WGK 084738
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MONSANTO

from: Xenneth W. Lichtenheld CS6G Corporate Engineering (4-6627)
Date: May 10, 1985 cc: D.R. Bowers CS6G
L.V. Bumbicka 1740
Subj: Project Cocrdination Meeting L.C. Kreh F2ED
B.W. Steketee 1740*+
Re: C=ZA 3808 - Main Soutnh Trunk Sewer
TO: T.¥. Carrico 1740=*
G.A. Grundmann CSeG
F.A. Mayse CS6G* *Present at meeting
R.L. Nelscn 1740%*
K.W. Petterson 1740 **DPresent at portion of mtg.
0.N. Shipley 1740*

Following are minutes of the meeting held at the CZD
construction trailers on 05/09/85 at 8:15 a.m.

1. Handling & Management of Contaminated Earth

a. All excavated rock, brick, pipe, and asphalt that was in
contaminated soil must be washed and then may go to a
local landfill. Washing must be done where water can be
directed to a plant sewer,

b. Signs to designate soil in storage to be made and used.
Carrico to handle.

¢. Lichtenheld to write procedure for soil disposal.

2. Joint Repairsrof Small vCPp

a. Joint to be ground out to shoulder of bell,.

3. Test Procedure for Manholes & VCP

a. Plant has not commented on procedure written by
Petterson. Nelson to get comments to Petterson.

The nextsprogress meeting will be held at the CED construction

trailers at 10:00 a.m. on Thursday, May 16, 1985. All Monsanto
project personnel are to meet prior to this/yeeting at 8:15 a.m.

Kenneth W. Lichtenheld

mb/21782 ) -

WGK 4084739
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Monsanto‘

B d

RO
(namg-Location—swont: T, Carrico, Ext. 2095

oave : May 6, 1985 AL BB Cho oy,
K. Lichtenheld - CS6G
sussgeT : Status Report on CEA 3808 R. Nelson
K. Petterson
ngreRgNcE o. Shipley
B. Steketee
TO : P. Hoemann

Stub at 1B was encased.
120 foot of 42" sewer encased between 1CC and 1DD.
Tie-in made on 8" line 34,

Loaded 25 truck loads of contaminated dirt for Cecos landfill.

e

T. Carrico
Operation Foreman

‘e
skg
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Monsanto _

7 ROM
(mamg—Location—smont: T, Carrico, Ext. 2095

oarx : April 29, 1985 cc. L. Bumbicka
K. Lichtenheld - CS6G
svssecT : Status Report on CEA 3808 R. Nelson
K. Petterson
neranance 0. Shipley
B. Steketee
TO . P. Hoemann

Began excavation between 1EE and 2AA.

Sheet piling for 1EE and tie-in work near track 8E.

Test of complete joints on line 35 was not successfulz

Retest of stub at 1B junction was successful.

? Line 34 approximately 90% complete.

‘ Coating started on 1CC.

S

| T. Carrico
Operation Foreman

=7

skg
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MONSANTO

From: Xenneth W. Lichtenheld (CS&G Corporate Engineering (4-6627)
Date: May 3, 1985 cc: D.R. Bowers CS6G
L.V. Bumbicka 1740
Subj: Project Progress Meetings R.M., Calles CS6G
M.A. Coco Alberici
Re: CEA 3808 - Main South Trunk Sewer R.J. Gelile CS6G
E.R. Hartman CS6G
TO: J.J. Beckerle Alberici P.R. Hoemann 1740
W. Bodine Alberici L.C. Kreh F2ED
T.N. Carrico 1740 B.W. Steketee 174Q**
G.A. Grundmann CS6G R.L. Wiese CS6G
W.C. Koester Alberici=*
C.J. Lotz Alberici~*
F.A. Mayse CSeG* *Present at meeting
R.L. Nelson 1740~*
K.W. Petterson 1740* **Present at portion
O.M. Shipley 1740+ of meeting

Following are minutes of the meeting held at the CED
construction trailers on 05/03/85 at 9:00 a.m.

1. Construction Progress

a. Six feet of water in trenches after weekend.
job was shut down because of rain.

On Tuesday

b. Ninety-four feet of 42" VCP encasement from Bldg. BBW ~

1DD placed.

c. Brick windows leaked on manhole 1-BB.
waterstop material.

Will try a

d. L-35 (12" VvCP lateral) was tested with four leaking
joints out of nine joints tested.

e. Twenty-five trucks of contaminated soil were loaded ocut

for shipment to landfill in Ohio.

2. Miscellaneous

a. Nelson and Shipley pursuing development of sewer
construction around P;3Ss.

b. Exploratory work to locate any foundations around old CED

shop will have to be done soon.
on timing.

Shipley to advise Nelson

WGK 4084742
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May 3,
Page 2

d.

e.

£.

g.

h.

1985

Construction of 42" VCP joints in hot weather.
1) Use of air conditioned space

2) Placing materials at night

3) Painting of joints after VCP is in place

Lichtenheld to explain jumper system in writing.

Shipley to investigate relocation of jumper T3. Also, to do
investigation on jumpers Tl & T2 next week.

ACL track setup (sheet piling around manhole 1-EE) will be
present approximately 3-4 months. Nelson to check with
plant for comments.

Discussion of construction procedure at existing manhole
1-p-1. Nelson, Shipley, and Lichtenheld to pursue.

Peterson submitted written detailed testing procedure for
VCP and manholes for comments.

The next progress meeting will be held at the CED construction
trailers at 10:00 a.m. on Thursday, May 9, 1985. All Monsanto
project personnel are to meet prior to this meeting at 9:15 a.m.

Kefineth W. Lichtenheld

mb/0898C

-

WeK 4084743

N

%
-

EPA/CEPRO COPPER/EIL/PCB ATTCRNEY WORK PRODUCT / ATTORNEY CT.I9<W" PR Haye— e



MONSANTO

From: Kenneth W, Lichtenheld CS6G Corporate Engineering (4-6627)

Date: April 25, 1985 cc: D.R. Bowers CS6G
L.V. Bumbicka 1740
Subj: Project Progress Meetings R.M. Calles CS6G
M.A. Coco Alberici
Re: CEA 3808 - Main South Trunk Sewer R.J. Geile CS6G
E.R. Hartman CS6G
TO: J.J. Beckerle Alberici P.R. Hoemann 1740
W. Bodine Alberici L.C. Kreh F2ED
T.N. Carrico 1740+* B.W. Steketee ~1740
G.A. Grundmann CS6G R.L. Wiese CSéG
W.C. Koester Albericit
C.J. Lotz Alberici+
F.A. Mayse CSéG™ *Present at meeting
R.L. Nelson 1740+
- K.W. Petterson 1740* **present at Safety portion
O.N. Shipley 1740* of meeting
J.C. Sullivan Albericix* .
T.W. Wright CS6G

Following are minutes of the meeting held at the CED
construction trailers on 04/25/85 at 9:00 a.m.

1, Safety Precautions Required to Enter Existing Manholes

a. Box @ Rt. 3 Discussion of procedure for removing existing
plug using baffle plates. Remove existing lids and direct
flows as required to remove plug at south end of box.
Provide hip boots and rain suits. Monitoring of fumes by
Monsanto.

b. Box 22-23 Need diver with wet suit complete with air.
Plant needs 4-days notice prior to entry. Special chemical
resistant suit required (benzene, organics, acids, and dyes
possibly present). Nelson to supply Alberici with diver's
name used on previous work.

2. Construction Progress

a. Trenching continuing from MH 1-EE to 2-AA.

b. Retest of tie-in joint @ Rt. 3 Box completed and passed
without leaks with VCP full of water. Pipe was not
pressurized for fear of losing plug in existing box.

¢. Line L-35 ready for testing, L-34 90% complete.

d. Steel sheet piling east of ACL installed completely.

e. Sancdblasting and patching of MH 1-BB and 1-CC continues.

WGK 4084744
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Page 2

April 25, 1985

£.

42" diameter VCP between MH 1-CC and 1-DD retested with one
joint failing test due to leak.

MH 1-CC tested with no leaks.
MH 1-AA and 1-BB ready for water test.

Alberici prepared to load trucks with contaminated .
excavation dirt for disposal by plant. Twenty-five trucks
scheduled for disposal.

Dewatering

All 5 dewatering pumps in area of construction are working
satisfactorily.

Miscellaneous

a. Donahue has started vacating building Bl in preparation
for demolition of building. Building will be demolished
by June 8. (At least north end of building which is path
of sewer construction).

b. Plans for sewer construction around P3Ss must be
developed so that they may be discussed with production
personnel. Nelson and Shipley to develop plans.

The next progress meeting will be held at the CED construction
trailers at 9:00 a.m. on Friday, May 3, 1985. All Monsanto
project personnel are to meet prior to this meeting at 8:15 a.m.

Kenneth W. Lichtenheld

mb/21782
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MONSANTO . i
From: Gordon A. Grundmann CS6G Corporate Engineering {4-6112)
- Date: April 22, 1985 ce: D.R. Bowers CS6G
L.V. Bumbicka 1740
Subj: Project Progress Meetings R.M, Calles CS6G
M.A, Coco Alberici
Re: CEA 3808 - Main South Trunk Sewer R.J. Geile CS6G
E.R. Hartman CS6G
TO: J.J. Beckerle Alberici P.R. Hoemann 1740
W. Bodine Alberici L.C. Kreh F2ED
T.N. Carrico 1740 F.A. Mayse * CS6G
W.C. Koester Albericix* B.W. Steketee 1740
K.W. Lichtenheld CS6G* R.L. Wiese CS6G
C.J. Lotz Alberici*
R.L. Nelson 1740 *Present at meeting
K.W. Petterson 1740+
" O.N. Shipley 1740*
T.W. Wright CS6G

Following are minutes of the meeting held at the CED
construction trailers on 04/18/85 at 9:00 a.m.

1. Construction Progress

a. The first 42" VCP joint, which connects the first new
pipe to the existing stub out from the existing inlet
box, has been difficult to make successfully due to the
condition of the existing stub out. The existing pipe
has been carefully dried and sandblasted preparatory to
another attempt to make a good joint. 1If the joint
fails, special measures may have to be taken.

b. The soldier beam piles have been pulled from manhole 1-AA
to 1-CC. '

¢. Backfilling is in progress between manholes 1-AA and 1-BB.

d. Soldier beam piling has been driven from manhole l1-EE to
manhole 2-AA. Excavation of the trench has begun.

e. Three joints were tested on 42* VCP east of manhole
1-DD. All passed.

f. Sixteen joints were tested between manholes 1-CC and
1-pD. Four had leaks. Repairs have been made anéd a
retest is scheduled for 04/22/85.

g. Nine joints were made on the 12" pipe on lateral #L-35
(manhole 1-FF to 1-38). They will pe tested the week of
04/22. Pipe was laid in the trench for lateral L-34.

The tie~in will pe made :-c =he existing oipe {line

-

surrenciv nas no IZlow).,
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YT — =

f} h. Started to install monorail in ACL tunnel.
i. Installation of sheet piping started at railrocad tracks
east of ACL.

- j. Manhole 1-CC currently being water tested.

k. The concrete encasement that passes through the ACL|
culvert pipe has a small hole in it, and is slightly
leaking.

2. Dewatering

All 5 dewatering pumps are currently operating.

3. BBZ Warehouse

This warehouse is now being operated with the temporary
facilities.

4, Miscellaneous

a. Dismantling of the BI building needs to be accomplished
soon to avoid future interferences. Nelson

b. A letter was received from John Mathes & Associates, Inc.
clarifying my letter of April 9 concerning compaction of
backfill. A copy is attached.

The next progress meeting will be held at the CED construction
trailers at 9:00 a.m. on Thursday, April 25, 1985.

Gordon A. Grundmann

mb/21782

Attachment

WGK 4084747
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.2 Geotechnicsi Consultants

210 West Sand Bank Road
. P.O. Box 330 -
Columbia, 1L 62236-0330
618/281-7173
314/241-1785

- April 18, 1985

Monsanto Company
Corporate Engineering

800 N. Lindberg Boulevard
St. Louis, MO 64166

Attention Mr. Gordon Grundmann

Reference 42" Main South Trench Sewer,
Krummrich Plant,
april 9, 1985 Meeting

Dear Mr. Grundmann:

We would like to make the following changes, additions
or clarifications to the attached minutes of the April 9, 1985

meeting concerning compacted backfill at the Krummrich 42" Main
South Trench Sewer,.

Item 1, Paragraph 2: Compaction levels were revised as follows:

l, Areas under pavement but not in the zone of influence of a
building or structure; 92% Standard Proctor 2 feet or more

below finished earth grade; 95% Standard Proctor in the upper
2 feet of fill.

2. Areas in zone of influence of a building or structure; 95%
Standard Proctor.

Item 2a: Earth to be backfilled in a maximum of 1 foot thick
lifts. 1If compaction cannot be attained because the lift is

too thick, 1lift thickness should be reduced or heavier
equipment used.

New Item: Earth £ill that is too wet to be compacted to the
required degree in pavement areas shall be compacted to the
- maximum attainable degree. If the fill is dry enough, it
shall be compacted to at least the minimum required degree.
All fill in areas within the zone of influence of buildings
or structures shall be compacted to the minimum specified
degree.

New Item: The contractor is responsible for compacting all areas
within the excavation in accordance with the aforementicned
guidelines. This includes areas around and outside the
soldier beams and alongside the concrate encasement.

WGK 4084748
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Monsanto-Company - Page 2 April 18, 1985

I1f you have any questions or wish to revise our
proposed changes or additions, please do not hesitate to call.

Sincerely,

OHN MATHBS & ASSOCIATES, INC.

ey

Dennis Schweigert
Manager, Constructlon Services

DJS:es B

CC: Ken Lichtenheld

e e e~ e s
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Monsanto

FROM

(namg-LocaTion-pronve; 1. Carrico, Ext. 2085

DATE
susJLCT

AEPERENCE

TO

‘N 1120

April 22, 1985 ce: Bumbicka—-
Lichtenheld - CS6G
Nelson

Petterson

Shipley

Steketee

Status Report on CEA 3808

w O XM=

P. Hoemann

Repair of four joints between 1CC and 1DD was successful, but another
joint was questionable. A retest will be done this week.

Another repair has been undertaken on the tie-in at Junction 1B. Retest
Wednesday.

Line 34 tie-in point has been exposed and cut for tile change.
Line 35 is (12" from 1FF) approximstely 80% complete.

Soldier beams pulled and backfill continues between 1BB and 1CC.
Soldier beams driven east to just past 7AA.

Began shoring up area near track 8E with sheet piling 8o work caa safely
proceed around chlorine cars.

Good test achieved on Box 1CC.
Sandblasting manholes.

Water table in control with five dewatering pumps running.

A~

T. Carrico
N Operation Foreman

o

skg
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- Monsantg

FROM

NAME-LocaTion—snone, T. Carrico, Ext. 2095

oare April 15, 1985 k . ;_“;
K. Lichtenheiq - CS6G
susLecr Status Report on CEA 3808 R. Nelson
K. Petterson
AEFERENCK 0. Shlpley
B. Steketee
TO . P. Hoemann

Four joints

between 1cC and 1DD have been Fepaired and are Curing for
wednesday's retest.

Some tile

Placed for L34 and 35 Jjoints are being held up because of
the weather,

Joints are being made €ast of 1pp.

Backfilling is stil} underway soyuth of BBW.

The No. 4 dewatering Pump set Friday morning was shortened by one
section. The Pump ijg running OK jip automatijc mode.

T. Carrico
Operatiop Foremapg

7

skg

—
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Monsanto

FRO M

vNAN'-’LOCATION—‘—'NON!) T. Carrico, Ext. 2095

DATE
suesEcT

REFERENCE

TO

N-1120

e

EPA/CEFRO COPPER/EIL/PCB ATTCRNEY WORK PROCUCT / ATTORMEY CLITNT PRINTIZECE

April 9, 1985 Bumbicka

Lichtenheld ~ CS6G

Nelson

Petterson

Shipley

Steketee _
P. Hoemanon -

n
n

Status Report on CEA 3808

WO X

Thursday, hydrotest of uncased joints between 1CC and 1DD was not a
success, four joints will have to be repaired.

Backfilling is still underway between 1BB and 1CC.
Test results on 1CC have still not been worked out.
Forms stripped off of 1GG last week.

Track 8 was taken out of service March 28. Started driving soldier
beams for shoring south of BBZ om April 3.

Good test on joints between 1AA and 1BB. Section was encased on April 3.

Remaining door seal for BBZ being installed today.

Relocating plant water for repair track so sewer job can proceed is
turning into a big job.

T. Carrico

Operation Foremsn

skg
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MONSANTO

From: GorZon A. Grundmann CS6G Corporate Enaineering (4-6112)
Date: April 8, 1985 ccC: D.R. Bowers CS6G
L.V. Bumbicka 1740
Subj: Project Progress Meetinas R.M. Calles CS6G
M.A. Coco Alberici
Re: CZA 3808 - Main South Trunk Sewer R.J. Geile CSeG
: E.R. Hartman CS6G
TO: J.J. Beckerle Alberici P.R. Hoemann 1740
W. Bodine Alberici L.C. Kreh F2ED
T.N, Carrico 1740* F.A. Mayse CS6G
W.C. Koester Albericix+ B.W. Steketee 1740
K.W. Lichtenheld CSéG* R.L. Wiese CS6G
C.J. Lotz Alberici*
R.L. Nelson 1740* *Present at meeting
K.W. Petterson 1740+ ** Part Time
O.N. Shipley 1740*
T.W. Wright CS6G

Following are minutes of the meeting held at the CED
construction trailers on 04/04/85 at 9:00 a.m.

1. Construction Progress

a, Testing of the final joint between the outlet box and
manhole 1-AA is scheduled for 04/05/85.

b. Encasement of the 42" VCP between manholes 1-2A and 1-BB
is complete.

c. Backfill is in progress between manholes 1-BB and l-CC.

d. The epoxy Jjoints on manhole 1-CC have been completed and
water testing is in progress.

e. The 42" VCP joints between manholes 1-CC and 1-DD are
completed and scheduled for testing on 04/04/85.

f. Manhole 1-GG is complete and forms have been removed.
Epoxy completed on outside joint.

g. Will start to make joints 04/04/85 - four pieces of pipe
east of manhole 1-DD.

2. Dewatering

One pump malfunctioned over the weekend and two others were
temporarily out of operation. This situation plus the heavy
rains over the weekend caused water to come up in the trench.
In the future a special check of the pumps.will be made on
Friday evenings to insure all are operational.

NeK 4084753
\
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J.J. Beckerle, et al

Page 2
April 8,

1985

BBZ Warenouse

Dock seal being installed. The warehouse will be ready
04/08/85 for operation with the temporary facilities. ~

Manhole 1-EE

Sheet piling will be used at manhole 1-EE to allow ACL to
remain operational. Work will be started in a couple of
weeks.,

Rerouting of the plant water line will be complete by
04/05/85.

Driving of soldier beam piles has begun to the east of
manhole l-EE. Excavation of additional trench will begin on

04/08/85.

Miscellaneous

a, Overflow on the cooling tower has been corrected and the
water problem seems to be solved.

b. The BI building needs to be dismantled no later than
06/01/85. Dismantling should be done in May.

c. Dismantling of the CED fab shop is also coming. The
equipment in the fab shop must be moved to the new shop
being built behind the CED trailers.

d. The heavy rainstorm over the weekend caused a couple of

days to be lost due to the extreme cleanup required.

The next progress meeting will be held at the CED construction
trailers at 9:00 a.m. on Thursday, Aprjd 11, 1985.

ordon A. Grundmann

Sy o

mb/21782 =
- ;‘:'-;'
N _— =
WGK 4084754 '
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Monsanto

FAom

INAME —LOZAT GN=3uGNE. T, Cartico’ Ext. 2095

cate April 1, 1985 :o=bi>pBumbicka _ _
X. Lichtenheld - CS6G
sue.ecT Status Report on CEA 3808 R. Nelson
K. Petterson
REFEQENCE 0. Shlpley
B. Steketee
TO : P. Hoemann

All joints made between 1CC and 1DD and being cured.

Brick epoxy mortar repairs complete on box 1CC expect to test this
week.

Backfilling progressing between 1BB and 1CC.
Poured box 1GG Friday.

One door remains to be installed at BBZ.

S A

Tom Carrico
Operation Foreman

skg

WeGK 4084755

it R -

EPA/CEFRO COPPER/EIL/PCB ATTCRNEY WORK PRODUCT / ATTORNEY CLIENT PRIVILEGE



Monsanto

FROM

SNAME -LGSAT cn—anane. [, Carrico, Ext. 2095

DATE

SUBLECT

REFEREMCE

TO

N 1120

March 25, 1985 .z *L=eBumbtcka~——->
Lichtenheld - CS6G
Nelson

Petterson

Shipley

Steketee

Status Report on CEA 3808

w O XN

P. Hoemann

Additional problem at 12" flume was solved.

Backfilling was completed and track work on 8C all complete except for
some road plates.

Backfilling started between 1BB and 1CC.
Joints tested OK between 1AA and 1BB.
Diversion line for H Street sewers is ready.
Electrical work completed at BBZ.

Epoxy mortar repairs underway on Box 1CC.

—
-

Tom Carrico

Operation Foreman
— ty

skg
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MONSANTO
From: K.W. Lichtenheld " CS6G Corporate Engineering (4-6627)
Date: April 2, 1985 cc: D.R. Bowers CS6G
L.V. Bumbicka 1740
Subj: Project Progress Meetings R.M. Calles CS6G
M.A. Coco Alberici
Re: CEA 3808 - Main South Trunk Sewer R.J. Geile CS6G
E.R. Hartman CS6G
TO: J.J. Beckerle Alberici P.R. Hoemann 1740
W. Bodine Alberici L.C. Kreh ~ F2ED
T.N. Carrico 1740** F.A. Mayse CS6G
W.C. Koester Alberici* B.W. Steketee 1740
K.W. Lichtenheld <CS6G* R.L. Wiese CS6G
C.J. Lotz Albericir* '
R.L. Nelson 1740 *Present at meeting
K.W. Petterson 1740> ** Part Time
O.N. Shipley 1740
T.W. Wright CS6G

Féllowing are minutes of the meeting held at the CED
construction trailers on 03/28/85 at 9:00 a.m.

l. Construction Progress

a. Water test 1-AA to 1-BB on VCP passed,

b. Water test Rt, 3 Box to l1-AA failed. Will cut out joint
and test next week,.

c. Grout slurry under 42" dia. VCP put in at flume manhole.

d. Encasement steel installed Rt. 3 Box to 1-AA and manhole
1-AA to 1-BB. Bulkheads to be installed manhole l1-AA to
1-BB today and concrete placed next week.

e. Manhole 1-BB to 1-CC backfill in progress.

f. Manhole 1-CC brick mortar installation 90% complete.

g. Set 42" dia. VCP manhole 1-CC to l1-DD. First and second
pass on joints complete today and third pass will be
complete tomorrow.

h. 42* dia. VCP set in trench between manhole 1-DD to 1-EE.

i. Manhole 1-GG base forms set and concrete will be placed
tomorrow.

j. Rig for setting 6" dia. to 18" dia. VCP has been designed
and is being fabricated.

k. XKellv R.R. contractor completed work on track #8C.

MGK 4084757
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2. BBZ Warehouse

The new dock seal is to be installed next week. The rock on
the railroad tracks and electrical work has been ccmpleted.

3. Dewatering Pumps

The #4 pump is to be installed with only a 45-foot riser.
Pumps #1, 2, 3, & 5 are in operation.

4, Manhole 1-EE Area

a. Other options to sheet piling around 1-EE are more
expensive than §$70k. Field (Shipley) to write change
order next week. .

b. Elevation checks on new lateral line manhole 1-JJ to
manhole 1-EE are complete. Lichtenheld to check possible
interference with existing 24" and 30" Vvillage sewers.

¢. The 8" dia. well water line rerouting on the east side of
"H" Street will be completed next week.

5. Miscellaneous

a. Float system at ACL cooling tower appears to be
functional. Plant will overhaul on next shutdown.

b. Details of the cost to keep the wash tracks operating
during the construction period are being assembled by
Nelson who will write a PCN. Nelson not present to
report progress.

c. R. Nelson to start on BI demolition. Construction will
beqgin in that area in two-months.

6. Earth Removal from Plant

a. Carrico working with plant on removing contaminated soil
at stockpile.

b. Alberici to start removing non-contaminated earth from
plant. Carrico to supply Alberici permit numbers.

The next progress meeting will be held at the CED construction

trailers at 9:00 a.m. on Thursday, April 4, ;985.
WeK 4084758

N
K. W« Lichtenheld
for G.A. Grundmann

mb/21782
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MONSANTO

from: Gordon A. Grundmann CS6G Corporate Engineering (4-6112)
Date: March 21, 1985 cc: D.R. Bowers CS6G
L.V. Bumbicka 1740
Subj: Project Prodress Meetings R.M. Calles CS6G
M.A. Coco Alberici
Re: CEA 3808 - Main South Trunk Sewer R.J. Geile CS6G
E.R. Hartman CS6G
TO: J. Beckerle Alberici* P.R. Hoemann 1740
W. Bodine Alberici L.C. Rreh F2ED
T.N. Carrico 1740* F.A., Mayse CS6G
W.C. Koester Alberici*» B.W. Steketee 1740
K.W. Lichtenheld CS6G R.L. Wiese CS6G
C.J. Lotz Alberici*
R.L. Nelson 1740 *Present at meeting
K.W. Petterson 1740~ **pPart time
O.N. Shipley 1740*
T.W. Wright CS6G

Following are minutes of the meeting held at the CED
construction trailers on 03/21/85 at 9:00 a.m,

1. Construction Progress

a.

3o

S

Backfilling of the trench just east of manhole 1-CC is
complete, The railroad track east of BBW will be
reinstalled on 03/22/85. Rail cars will begin to reuse
the track on 03/25/85.

The final 42" VCP between the outlet box and manhole l-aa
has been installed. The joint is curing and testing is
scheduled for 03/22/85.

The two joints repaired between manholes 1-AA and 1-BB
will be tested 03/25/85.

Manhole 1-CC has been cleaned up preparatory to the epoxy
installation on 03/22, Water testing is targeted for
approximately 04/01 after the epoxy cures.

TWO new 42" VCP joints made on the pipe east of manhole
l-ccC.

Resampling results for the dirt pile with rubble are due
today. If the results are satisfactory, the dirt can be
hauled away.

The cracked lateral line at manhole 1-GG was repaired
with a sleeve. Unfortunately, it was discovered that the
crack extends further north. Repair of. this crack is now
needed. It will ultimately be necessary to remove this
existing pipe back to the next joint so that new pipe can

be installed when the manhole 1-GG is conplete,

WGK 4084759
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J.J.

Beckerle, et al -2 - March 21, 1985
The CYA from this line break has been cleaned out of the
trench.
h. Clean up of the site continues.

2. BBZ Warehouse

The only items remaining to be completed are the new dock
seal, rock on the railroad tracks and some electrical work.
Should be complete next week.

3. Dewatering Pumps

a. The #5 dewatering pump is operational.
b. The #4 pump has been pulled again due to malfunctioning.

4. Manhole l1-EE Area

a. The cost of sheet piling around manhole 1-EE is expensive
- (~ $65k). Other options are being quickly reviewed.

b. Elevation checks have shown that the concrete encasement
on the new lateral line from manhole 1-JJ to manhole 1-EE
would interfere with the encasement on the existing 30"
and 24" sewer lines. The encasements will probably be
made to overlap.

c. The 8" water line will be temporarily routed underground
on the east side of "H" Street. The pipe will be flanged
where it crosses the trench in the event it needs to be
briefly removed during construction.

5. Miscellaneous

a. A little wall was built on the northeast corner of the
tower to stop the flow to our trench. Apparently the
water now overflows at the southwest corner and some
still gets in the trench. Carrico to see if the float
system can be repaired to prevent the overflow leakage.

.

b. The fire main leak will be repaired by the plant,

c. Details of the costs to keep the wash tracks operating
during the construction period are being assembled by
Nelson who will write a PCN.

The next progress meeting will be held at the CED construction
trailers at 9:00 a.m. on Thursday, March 28, 198S.

-

sl

Ggrdon A. Grundmann

-

WeK 4084760
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(namg~Lacation—swones T, Carrico, Ext. 2095

OATE
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March 19, 1985 cc. LTBumbicka ™ - .

. Lichtenheld - CS6G
. Nelson

Petterson

. Shipley

Steketee

Status Report oo CEA 3808

F‘JONNN

P. Hoemann

Excavation at 1GG resulted in sewer problems that took until Fridayw
correct with a 12" flume.

Retest of one joint between 1BB and 1CC was OK. Shoring and pilings
in the removal stage between 1BB and the middle of I Street.

Mathes Engineering has advised that the dirt scheduled for backfill:
too wet to give the compaction specified for the job at this time.

Diversion line for H Street sewer around 70% complete.

Changes at BBZ warehouse complete except for another dock seal, some
rock, and the electrical work.

No. 5 dewatering pump wvas installed, ready to fuse and rum.

F—

Tom Carrico
Operation Foreman

~

skg

WeK  408476]
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MONSANTO
From: Gordon A. Grundmann CS6G Corporate Engineering (4-6112)
Date: March 14, 1985 cc: D.R. Bowers CS6G
. L.V. Bumbicka 1740
Subj: *Project Progress Meetings R.M. Calles CS6G
M.A. Coco Alberici
Re: CEA 3808 - Main South Trunk Sewer R.J. Geile CS6G
E.R. RHartman CS6G
TO: J.J. Beckerle Alberici P.R. Hoemann 1740
Ww. Bodine Alberici L.C. Kreh * F2ED
T.N. Carrico 1740* F.A. Mayse CS6G
W.C. Koester Albericit B.W. Steketee 1740**
K.W. Lichtenheld CS6G* R.L. Wiese CS6G
C.J. Lotz Alberici®
R.L. Nelson 1740* *Present at meeting
K.W. Petterson 1740* **Part time
O.N. Shipley 1740
T.W. Wright CS6G

Following are minutes of the meeting held at the CED
construction trailers on 03/14/85 at 9:00 a.m.

1. Construction Progress

a. Some of the smaller VCP we have been waiting for arrived
last Friday. ’

b. Concrete encasement of the 42" VCP east of manhole 1-CC is
complete. Backfilling will start 03/14. After backfilling,
the railroad track will be installed east of BBW and is
targeted for completion early the week of 03/18/85. &
bulkhead will be required on the east side of the dirt to
hold the backfill.

C. Mathes visited .the site last Friday and checked the dirt
piles for suitability for compaction, which appears to be
okay.

d. The joint repaired between manholes 1-BB and 1-CC tested
okay. Encasement has been poured and backfilling will start
between these two manholes next week.

e. Additional work can now be started on manhole 1~CC since the
encasement is poured on both sides. This will include the
addition of epoxy and then hydro testing.

f. The two joints have been repaired between manholes 1-AA and
1-BB and are curing.

HWGK 4084762
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J.J. Beckerle, et al

Page 2

March 14, 1985 .-~ -

g.

Setting of the final 42" VCP section between the outlet box
and manhole 1-AA will be done on 03/15 or 03/18.

The pile of dirt filled with concrete, asphalt, etc., will
be hauled to the dump next week - Shipley. Carrico to have
any final tests made, if necessary.

While excavating for lateral manhole 1-GG, it was necessary
to dig around an existing 15" line encased in concrete. The
existing 15" line apparently was cracked and not encased on
one portion at the bottom. When digging occurred near this
area, the line began to leak. This occurred on 03/11/85.
Work has been proceeding on repairing this line. A PVC
sleeve is targeted to be in place by Friday P.M. on 03/15.
Construction will work a second shift on 03/14 to expedite
the repair.

An 8" pipe was found to be piggyback on the 15" pipe. No
one has any records as to what this pipe is for. Nelson to
research.

BBZ Warehouse

Work began on the temporary modifications. The dock seals
and bumpers were installed, and the inside partitions were
started. :

Dewatering Pumps

a. The $4 pump was reinstalled.

b. The #5 pump should be operational on 03/15 after somne
final piping and wiring are completed.

c. Carrico advised that there appears to be no new pumping
restrictions to the treatment plant in the near future.

Manhole l-EE

a. Excavations have uncovered the 8" water line to the west
of manhole 1-EE.

b. The firewater line will be located to verify its location.
c. Sheet piling will be required to the east of the ACL
tracks during the installation of manhole l1~EE and the

lateral to the north. This will insure that the ACL
tracks remain in operation.

WGK 4084763
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Page 3
March 14, 1985 . d

d. -Lateral manhole 1-JJ will be moved slightly east to
center between two railroad tracks. This will allow
regular sheeting to be used here. The elevation of
manhole 1-JJ needs to be confirmed to see if the lateral
feed pipe interferes with the existing sewer.

5. Miscellaneous .

a. Nelson guarantees he will get the cooling tower leak
repaired.

b. The existing fire main has developed another leak which
must be repaired - Shipley.

¢. Nelson advises that removal of the wash tracks south of
BBC has previously been cleared. Removal of tracks will
occur approximately 04/15.

d. Thé break in the existing pipe near manhole 1-GG has lost
two-days on the schedule.

The next progress meeting will be held at the CED construction
trailers at 9:00 a.m. on Thursday, March 21, 1985,

oo

rdon A. Grundmann

mb/21782
Attachments (2) carbonees only

WeK 4084764
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Monsanto

FROM
(namg—iocation—smont; T, Carrico, Ext. 2095

oate March 12, 1985 <SET Biumbicka Ty
K. Lichtenheld - CSé6G
susuger Status Report on CEA 3808 R. Nelson
K. Petterson
aneE o o 0. Shipley
B. Steketee
TO . P. Hoemaon

The joint east of 1CC was retested and encased.

Encasement base at 1DD was poured.

Encasement bases for L34 and L35 were poured.

Excavation for 1GG in service road on south side of ACL was excavated.
VCP ip 6", 8" 12", and 15" is on the job site, arrived last week.

Leaking isolated joiat between 1BB and 1CC was repaired, will be water
tested this week.

Plant changed out #4 pump again on Friday. The pump that was installed

last week went to ground on all phases. \t:;zz;_>1a~—’//

Tom Carrico
Operation Foreman

skg

£t

o WGK 4084767
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MONSANTO

From: Gordon A. Grundmann CS6G Corporate Engineering (4-6112)
Date: March 7, 198S cc: D.R. Bowers CS6G
L.V. Bumbicka 1740
Subj: Project Progress Meetings R.M. Calles CS6G
M.A. Coco Alberici
Re: CEA 3808 - Main South Trunk Sewer R.J. Geile CS6G
E.R. Hartman CS6G
TO: J. Becherle Alberici P.R. Hoemann 1740
W. Bodine Alberici L.C. Kreh F2ED
T.N. Carrico 1740* F.A. Mayse CséG
W.C. Koester Alberici~* B.W. Steketee 174Q%*=%
K.W. Lichtenheld CS6G* R.L. Wiese CS6G
C.J. Lotz Alberici*
R.L. Nelson 1740 *Present at meeting
K.W. Petterson 1740~ **pPart time
O.N. Shipley 1740%*
T.W. Wright CS6G

Following are minutes of the meeting held at the CED
construction trailers on 03/07/85 at 9:00 a.m.

1. Construction Progress

a.

.

110' of encasement for the 42" VCP was poured and
stripped between manholes 1-BB and 1-CC.

The one joint that leaked between manholes 1-BB and 1-CC
has been ground out and will be packed with furan mortar
today. The two joints between manholes l1-AA and 1-BB
will be packed with mortar on 3/08. Based on curing
times, these joints should be tested late next week.

The joint repaired east of manhole l-CC passed the hydro
test. Concrete encasement will be poured and the trench
backfilled at this point. This will allow the railrocad
track east of BBW to be reinstalled and back in operation
by 03/18/85.

Lateral manmhole l1-FF has been poured and stripped. The
concrete base for 8" and 12* lateral lines L-34 and L-35
has been poured. Our current plan is to lay this pipe

and make the furan joints when we get the first spell of
warm weather ( 65°-70°F). A heater will be

installed at one end of the pipe and the entire pipe will
be covered by insulated blankets during the curing period.

WeK w0878
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March 7, 1985

e. The smaller VCP as well as some 42" VCP is due at the
site 03/07 and 03/08/85.

f. The 42" VCP base has been completed on both sides of
manhole 1-DD.

g. Excavation has started for lateral manhole 1-GG.

h. The second 42% VCP between manhole 1-AA and the existing
sewer box will be installe¢ next week,

i. 42" VCP pipe east of 1-CC will be set and joints made
starting next week,

j. The east end of the ACL culvert under the tracks is being
exposed preparatory to beginning work on manhole l-EE.
Two underground lines need to be located in this area.

k. Carrico to advise construction of the portions of
excavated dirt that are available for the backfilling
which will begin next week.

2. BBZ Warehouse

The temporary modifications to BBZ will be done in the next

3-4 weeks preparatory to construction work beginning in this

area.

3. Dewatering Pumps

a. The hole for dewatering pump $#5 has been lowered
preparatory to installation of a pump at this location.

b. #4 dewatering pump is being reinstalled today.

c. The dewatering pumps have maintained the water level
below the trench as we have required. With the river on
the rise, these pumps must be watched closely for
malfunctioning, etc.

d. carrico to check to see if there will be future pumping
restrictions to the treatment plant.

4. Miscellaneous

a. Carrico to continue to pursue help from the plant to
repair the leaking cooling tower. It has been two-weeks
since we discovered this problem. o STTITERT o

S 7
—\“ﬁ\
WeK 4084769
e
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March 7, 1985

b. Nelson to talk to Jerry Gum to determine to impact of the
track removal on the wash tracks south of BBC.

c. Alberici to arrange for compaction tests on the backfill.

The next progress meeting will be held at the CED construction
trailers at 9:00 a.m. on Thursday, March 14, 1985.

ordon A. Grundmann

mb/2178%2
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Monsanto

FROM
(RAME~LOCATION—PHGNEI T . Carrico, Ext. 2095

oaTE March 4, 1985 c:.‘sr‘xmicni
K. Lichtenheld - CS6G

susieer Status Report on CEA 3808 R. Nelson
K. Petterson

REFERENCE 0. Shipley ‘
B. Steketee

TO . P. Hoemann

Sever box 1DD was stripped of forms.

The joint east of 1CC that impacts on getting track 8C back in service
was repaired a second time, retest this week.

Excavation for lateral 34 and 35 was done. Smaller pipe will arrive
this week.

Plant changed out #4 dewatering pump Friday. The puap installed on
February 21 went to ground shortly after it was installed.

Poured 85 cubic yards of concrete encasement from 1BB to 14 foot east
of 1CC. This excluded the one leaking joint which was isolated.

) Gt

Toa Carrico

Operation Forenaﬂ:

skg

WeK 408477,
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MONSANTO
From: Gordon A. Grundmann’ CS6G Corporate Engineering (4-6112) e
Date: March 1, 1985 cC: D.R. Bowers CS6G
L.V. Bumbicka 1740
Subj: Project Progress Meetings R.M. Calles CS6G
M.A. Coco Alberici
Re: CEA 3808 - Main South Trunk Sewer R.J. Geile CS6G
E.R. Bartman CS6G
TO: J. Becherle Alberici P.R. Hoemann 1740
W. Bodine Alberici L.C. Kreh + F2ED
T.N. Carrico 1740* F.A. Mayse CS6G
W.C. Koester Alberici* R.J. Murphy 1740
K.W. Lichtenheld CS6G* R.L. Wiese CS6G
C.J. Lotz Albericir*
R.L. Nelson 1740 *Present at meeting
K.W. Petterson 1740*
O.N. Shipley 1740
T.W. Wright CS6G
Following are minutes of the meeting held at the CED

con

1.

struction trailers on 02/28/85 at 9:00 a.m.

Construction Progress

a.

The recent heavy rains caused the very fine fill on the
sides of the trench to filter into the trench. 1In addition,
the gravel road beds for the railroad tracks act as drains
and channel much aditional water into the trench. Cleanup
is in progress.

The dewatering pumps are keeping the water level at about
19' between pumps 1 and 3.

Pump #4 failed and is being changed out. The silt level in
the hole seems high. Mathes Company has been called for
consultation,.

The wall forms for manhole 1-DD were stripped.

The concrete encasement will be poured Friday, March 1, on
the VCP between manholes 1-BB and 1-CC (except for joint
being repaired).

Repairs are in progress on other joints that leaked.

Two fire main leaks had to be repaired.

Some cleanup of the site is in progress to keep it looking
better as well as safer.

WGK 4084772
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i.

.

1985 —_— -

Excavation will start for manhole 1-GG.

The smaller VCP will not arrive at the site until Tuesday,
March 5. Hydrostatic test problems caused this delay.

Epoxy will be put on the manhole 1-CC joints prior to water
testing. .

Alberici to add another 480 volt receptacle on each of their
power carts. This will allow them to run 8 heaters at one
time in the trench.

2. Miscellaneous

a.

The water running into the culvert pipe under the ACL tracks
is from the cooling tower. cCarrico working to get repairs
made.

The #5 dewatering well will be trimmed at the top to lower
the elevation of the pump. This will avoid the possibility
of the pump being hit by a passing railroad car.

The next progress meeting will be held at the CED construction
trailers at 9:00 a.m. on Thursday, March 7, 1985.

Mﬂ/ﬂ'\-/

ordon A. Grundmann

mb/21782

NGK 4084773
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MONSANTO
From: Gordon A. Grundmann” CS6G Corporate Engineering {4-6112)
Date: February 22, 1985 cc: D.R. Bowers CS6G
L.V. Bumbicka 1740
Subj: Project Progress Meetings R.M. Calles CS6G
M.A. Coco Alberici
Re: CEA 3808 -~ Main South Trunk Sewer R.J. Geile CS6G
E.R. Hartman CS6G
TO: J. Becherle Alberici P.R. Hoemann 1740
W. Bodine Alberici L.C. Kreh + F2ED
T.N, Carrico 1740* F.A. Mayse CS6G*
W.C. Koester Alberici* R.J. Murphy 1740
K.W. Lichtenheld CS6G* R.L. Wiese CS6G
C.J. Lotz Alberici*
R.L. Nelson 1740* *Present at meeting
K.W. Petterson 1740+
O.N. Shipley 1740+
T.W. Wright CS6G
K. Gielow Imrie Sales (Pennwalt) (Part-time)*

Following are minutes of the meeting held at the CED
construction trailers on 02/22/85 at 9:00 a.m,

1. Construction Progress

a. Additional 42" VCP concrete base poured.
way into culvert pipe at ACL tracks.
b. Manhole 1-DD walls poured. Will strip Monday.

c. Excavated laterals L-34 and L-3S.
scheduled to arrive at site on Tuesday.

Now about half

Smaller size VCP pipe

d. Hydro test performed on section of 42" VCP pipe covering

10 joints. One joint had a few weep type leaks.
Encasement

will start next week.

e. Repairs are in progress on the 42" VCP joints which

leaked on previous tests.
f. Sixteen (1l6) manhole covers are now on site.

g. Due to the leak in the VCP joint,

of the portions of pipe which passed hydre

the tracks to the west

of BBW are now targeted to be back in service by 03/15.

This remains a top priority.

h. Placed 11 pieces of 42" VCP pipe in trench between
mannhcles 1-CC and 1-DD.

WGK
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Page 2

February 22, 1985 __ -

i. Encasement of the 42" pipe on each side of manhole 1-CC
will allow further work to be performed on the manhole.

j. The potential interference between the 42" VCP pipe and
the lateral to manhole 1-GG only involved the
encasements. This is not a problem,

VCP Pipe

Discussion was held on the VCP joints. Ken Gielow from
Imnrie Sales, representing Pennwalt, was present. Subjects
covered were intermittent lack of bond between the furan
material and the VCP pipe, and a review of the furan
installation procedure.

The overall consensus of the group is that the procedure for
making the joints is good. The only real variable has been
the temperature at which the joints have been cured.
Sometimes it has been on the low side.

As a result of this discussion, we will continue to make
joints maintaining the higher temperatures. The next set of
joints will be made, cured, and tested in the next 3-4
weeks. The joint procedures will be reviewed based on the
results of the test.

Ken Gielow will discuss the bonding subject with Pennwalt
and will also have some bonding strength tests performed on
some of the samples taken from previous test joints.

BBZ Warehouse

Work on the revisions in the warehouse to allow operation
during the sewer construction period will be done in the
next month.

Miscellaneous

a. The No. 4 pump was taken out and replaced with another
pump. Currently, Nos. 1, 3 and 4 dewatering pumps are
being used. The No. 4 pump will be repaired as
required. Shipley and Nelson.

b. Water is running into the culvert pipe under the ACL
tracks. Since it is only running into the trench from
the south side, it could be from the cooling tower and
not just surface drainage. Shipley to check,

WGK 4084775
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c. Koester formally disagrees with the Care of Flow
definition as stated in the letter from Monsanto dated
02/15/85. A separate meeting will be set up in the next
several weeks to carefully discuss this issue so that a
resolution can be reached.

The next progress meeting will be held at the CED construction
trailers at 9:00 a.m. on Thursday, February 28, 1985.

Gordon A. Grundmann

mb/21782

WGK 4084776
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K. Lichtenheld ~ CS6G
Status Report om CEA 3808 R. Murphy

R. Nelson

0. Shipley

K. Petterson

P. Hoemann

Repair of joint critical to getting Track 8C back in service was not
successful. Ancother repair attempt will be made this week.

All repairs made between 1BB and 1CC were successful except one.
Encasement of good joints between 1BB and 1CC will be done this week.
Sewer box 1DD wlsvpoured 2/22/85 after a long period of box preparation.
No. 4 dewatering pump was changed out by the plant om 2/21/85.

Repair of fire main that was getting water into the sewer excavation
was completed on Friday, February 22, 1985.

e Caniies

Tom Carrico
Operation Foreman

skg
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February 19, 1985 cc. J. Boehm
e BERbY cka AT
P,Sgs Operations During K. Kennedy
Sewer Main Project J. McQueeny
R. Nelson

After a cursory glance at the routing for the new south trunk sewer, I
feel there will be major production problems in P3Sg during the com-
struction period. Several problems need to be addressed thoroughly.
The following are those items I recognize at the present time with my
limited information.

West side of department:

1. Limitation of empty and rework bin storage
2. Extreme production delays/storage for VHR inventory.

North side of departaent:

1. Phosphorus inventory limited to 3% days production or alter-
nate mesns required for P, tanks to enter department

2. Reduced reactive storage

3. No loading capabilities at dock for cast or reactive grades

4. Fire lane to cast building restricted.

East side of department:

1. Limited reactive inventory
2. No access for cast can trailers or sulfur trailers
3. Fire lane for solidification/reactor buildings restricted.

Our turnarounds for 1985 are scheduled for April 8 and October 7. This

would be the ideal time to provide an alternative for our rail problems.
The remaining access problems and storage problems could best be handled
by limiting construction to one area at a time.

By way of this memo, I am requesting that you provide me with a time-

table for construction and a proposed action plan for addressing the
above mentioned production comnstraints.

J. Scheibal-Colling

skg

-
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MONSANTO

from: Gordon A. Grundmann CS6G Corporate Engineering {(4-6112)
Date: February 18, 1885 cc: D.R. Bowers CS6G
L.V. Bumbicka 1740
Subj: Project Progress Meetings R.M. Calles CS6G
M.A. Coco Alberici
Re: CEA 3808 -~ Main South Trunk Sewer R.J. Geile CS6G
E.R. Hartman CS6G
TO: J. Becherle Alberici P.R. Hoemann 1740
W. Bodine Alberici L.C. Kreh F2ED
T.N. Carrico 1740* F.A. Mayse CsS6G
W.C. Koester Alberici R.J. Murphy 1740
K.W. Lichtenheld CsS6G* R.L. Wiese Cs6G
C.J. Lotz Alberici*
R.L. Nelson 1740%* *Present at meeting
K.W. Petterson 1740%*
O.N. Shipley 1740*
T.W. Wright CS6G*
NOTE: Next meeting on Friday, February 22, 1985

Following are minutes of the meeting held at the CED
construction trailers on 02/14/85 at 9:00 a.m.

1. Construction Progress

a. Forming of the walls of manhole 1-DD continues.

b. Pour manhole covers with the furan lining have heen
received,

¢. The last two sections of pipe between manholes 1-BB and

1-CC were installed and the joints made.

d. The joint near the railroad track to BBW has been
repaired.
02/18/85.
ground out.

e. Eighteen complete 42" pipe joints have bheen made.

Based on curing time, testing will be done
The other two joints needing repair are 80%

f. The current target for returning the railroad track west

of BBW back into service is 03/01/85.

g, The joints made without the snake worked very well.
There was some minor growth on a few of the Jjoints.

h. Miscellaneous 6", 12", and 15" VCP is scheduled to arrive

next week,
the sewer laterals.

This will allow work to proceed on.some of

NGK 4084779
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Page 2
Tebruary 18, 1985

i. A potential interference between the lateral to manhole
1-GG and the 42" VCP into manhole 1-DD will be checked by

Lichtenheld.

2. BBZ Access

In a previous meeting it was suggested that a mat be
furnished across the trench for maintenance trailers. This
will not be done. The maintenance trailers can be loaded at
another location. cCarrico to confirm with BBZ personnel.

3. VCP Joints

Sufficient electric current is now installed for the
heaters, and the temperature in the trench is being
maintained most of the time at approximately 80°F to

90°F. The temperature of the pipe is also in this range,
and this provides a very satisfactory temperature for proper
curing of the furan joints.

4. Miscellaneous

a. The §4 pump tripped out. Shipley to have the pump
control system checked.

b. It is currently desirable to run pumps in the #1, 3
and 5 dewatering wells. To accomplish this, the $5 pump
needs to be installed. Shipley and Carrico.

c. The updated schedule was reviewed. The critical path is
the 42" VCP pipe. Progress of the job will be monitored
against this schedule.

The next progress meeting will be held at the CED construction
trailers at 9:00 a.m. on Friday, February 22, 1985.

~ Godn,

Gerdon A. Grundmann

mb/21782
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Monsanto

FROM
(vamg-rocation—erwont; T, Carrico, Ext. 2095

paTt February 19, 1985 ce: L.«Bumbickg————'"
K. Lichtenheld - CS6G
sumecr Status Report on CEA 3808 R. Murphy
R. Nelson
RRPERENCE 0. thpley
L. Dewald
TO : P. Hoemann

Repair area on joint east of 1CC was cured through the weekend 2/16 and
2/17. .

Repairs were completed on joints between Box 1BB and 1CC. Test this
week.

Water source was finally located on fire main north of hydrant. This was
the water getting into the excavation on the west end, will be repaired
this week.

Worked on relocated sewer out of BBW.
Concrete base for sewer poured up to and through culvert for 25 feet.
Work continuing on forming Box 1DD.

,__i:j;;;ﬂ*vt)<?2L4&4L4;LA0

Tom Carrico
Operation Foreman

Yz,
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MONSANTO

From: Gordon A. Grundmann CS6G Corporate Engineering {(4-6112)
Date: February 8, 1985 cc: D.R. Bowers CS6G
L.V. Bumbicka 1740
Subj: Project Progress Meetings R.M. Calles CS6G
M.A. Coco Alberici
Re: CEA 3808 - Main South Trunk Sewer R.J. Geile CS6G
E.R. Hartman CS6G
TO: J. Becherle Alberici P.R. Hoemann 1740
W. Bodine Alberici=* L.C. Kreh FZ2ED
T.N. Carrico 1740%* F.A. Mayse CS6G
W.C. Koester Alberici R.J. Murphy 1740
K.W. Lichtenheld CS6G* R.L. Wiese CS6G
C.J. Lotz Albericix
R.L. Nelson 1740* *Present at meeting
K.W. Petterson 1740*
Q.N. Shipley 1740*
T.W. Wright CSeG*
J. Imrie Imrie Sales (Pennwalt) (Part Time)*

Following are minutes of the meeting held at the CED
construction trailers on 02/07/85 at 9:00 a.m.

1. Construction Progress

a. About 450' of trench has been excavated to the culvert
pipe put under the tracks east of ACL. No additional
trench will be opened until portions of the downstream
trench have been filled.

b. The concrete base forvthe 42" pipe has been formed and
poured to about 400°',

¢. The base for manhole 1-DD has been poured. Forming of
the walls is in progress.

d. The manhole tops with furan lining are being fabricated.

e. The benzene problem is temporarily solved. A barge was
unloaded last Monday and another is scheduled for this
weekend (02/09/85)., No more trucks are presently
scheduled.

f. Work to get the railroad track west of BBW back in
service remains a top priority.

2. VCP Joints ) WeK 4084782

a. Repair of the joints which leaked is in progréss. They
are being drilled and ground out. Some portions of the

joint did not appear to be fully cured. It was felt that
maintaining a higher temperature is probably the key
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Page 2

February 8, 1985

since the curing of furan has a time temperature
relationship. The minimum temperature is being raised to
60°F and it is preferred that the temperature be 70°F
(curing at 70C0F takes 7-days).

b. Higher amperage is being installed (by 02/08/85) to
insure sufficient current for the heaters.

c. Petterson and Alberici to maintain a log to insure proper
and total curing of each joint.

d. Discussion was held over the value of the snakes used on
the joints. They prevent to some extent heat getting to
the joints, and may not accomplish much compression. As
a result the next few joints will be made without the use
of the snakes. '

BBZ Access

Materials have been ordered.

Dewatering Pump Malfunction Light

The light system on #3 pump was repaired.

Schedule

Copies of the current schedule were handed out for review
and comment. The laterals will be shown on a separate sheet,

The schedule will be discussed next week,.

Miscellaneous

a. Copies of the various technical articles from
Lee Sheppard were distributed covering acid brickwork,
etc.

b. Plgnning for bypass 1-D is in progress by Lichtenheld and
Shipley.

c. It was noted that manhole 1-GG needs to be installed
while the temporary loading facilities are in place for
ACL.

The next progress meeting will be held at the CED construction
trailers at 9:00 a.m. on Thursday, February 14, 1985,

W" WGK 4084783
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Monsanto

“ROM

.NAME-LCCAT On—snONE, T, Carrico, Ext. 2095

save February 11, 1985 ‘f‘UEEEEEEEEEEj?ﬁ‘,.
. Lichtenheld - CS6G

K
suasecT Status Report on CEA 3808 R. Murphy
R. Nelson
REFEMENCE Q. Stnpley
L. Dewald
TO : P. Hoemann

Benzene trucking ceased around noon on February 1, 1985. Heaters were
turned back on around 4:00 p.m. in the excavation.

Repair area on joint east of 1CC was ground out and cleaned. Repair
was started on February 7, 1985. First and second pass was made. Heat
applied to accelerate cure.

Excavation to west side of culvert and work to form box 1DD is underway.

Went to two dewatering pumps on February 7, 198S5.

»

e p
ry e N e

Tom Carrico
Operation Foreman

!
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Monsanto

FROM

(namg-Location-enonty 1. Carrico, Ext. 2095

DATE
IUSIECT

REFERENCE

TO

\ -

\
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February 4, 1985 cc. vhreBumlyrek s
K. Lichtenheld - CS6G
Status Report on CEA 3808 R. Murphy
- R. Nelson
0. Shipley
L. Dewald

P. Hoemann

Portable heaters had to be shut down on Monday, January 28, 1985, due
to benzene being received by trailers. Cure of joints between 1CC and
middle of I was completed.

Test of section under track 8C was not successful on January 29, 1985.
One joint leaked from 11:00 to 12:00.

Test of second section between lAA and 1BB aslso proved unsuccessful.

A fix was not agreed to as suggested by Alberici. A start on this repair
will begin this week.

Heat was restored to excavation at 4:00 p.m. on February 1, 198S.

Excavation has continued east towards the culvert placed behind ACL.

Tom Carrico
Operation Foreman

~
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MONSANTO

From: Gordon A, Grundénann CS6G Corporate Engineering (4-6112)
Date: January 31, 1985 cc: D.R. Bowers CS6G
L.V. Bunbicka 1740
Subj: Project Progress Meetings R.M. Calles CSEG
M.A. Coco Alberici
Re: CEA 3808 - Main South Trunk Sewer R.J. Geile CS6G
E.R. Hartman CS6G
TO: J. Becherle Alberici* P.R. Hoemann 17490
T.N. Carrico 1740* L.C. Kreh F2ED
W.C. Koester Alberici* F.A. Mayse CS6G
K.W. Lichtenheld CS6G* R.J. Murphy 1740
C.J. Lotz Alberici* R.L. Wiese CS6G
R.L. Nelson 1740%*
K.W. Petterson 1740+ *Present at meeting
O.N. Shipley 1740*
T.W. Wright CS6G

Following are minutes of the meeting held at the CED
construction trailers on 01/31/85 at 9:00 a.m.

1. Construction Progress

a. Minimal progress has been made since 01/16/85 when the
project was stopped for safety reasons while benzene was
being delivered by trucks to the storage tank near the
sewer work. This situation will be in effect through
02/01/85. Barge service could be back in operation by
02/02/85.

b. Additional trench was excavated to about 400'. The
concrete base for the 42" pipe has been formed and poured
to about 375'.

c. Water testing of the 42" pipe began. Results are
discussed later.

d. Preparations for work on manhole 1-DD are in progress.

2. Storage West of ACL

The temporary unloading facilities are operational.

3. BBZ Access WGK 4084786

Work on the items required to keep BBZ operational during
the construction period will begin in the near future.

It was suggested that a mat across the trench be furnished
for maintenance trailers. The project is Yequesting an
alternative to this item since it is felt that mats across

the trench are not desirable. Nelson and Carrico to review
with BB2 perscnnel.

S
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J. Becherle, et al

Page 2

January 31, 1985

Dewatering Pump Malfunction Lights

The dewatering pump control system was designed so that a
light would come on to show that the pump had failed when it
should have been running. This method of operation will
continue.

The control system on dewatering pump $#3 is not working
correctly. Shipley to get it repaired.

VCP Joints

a. A letter was received from Alberici pertaining to the VCP
joint costs and previous correspondence from HMonsanto. A
neeting to discuss these costs was requested at an apropos
time in the future.

b. Hydro tests were made on two (2) sections of the sewer.
On the first section, one of the three joints tested had
several small weep type leaks at the top. On the second
section tested, two of the four joints leaked. One joint
had a few small weep leaks and the other joint tended to
leak all around indicating this was not a good joint.

Several methods for repairing the leaks were proposed.
After much discussion, it was decided that the joint
material must be ground out in the failure area and
replaced.

BBW Access

Due to the hydro leaks in the 42" pipe joints discussed
above, the railroad track for BBW,originally scheduled to be
back in operation on 02/01/85 will be delayed by
approximately a month to 03/01/85. The project maintains a
continued priority effort to get this track back in
operation as soon as possible.

Care of. Flow

Discussions were held over the definition of "care of flow®
and what the responsibilities are for both Alberici and
Monsanto., There is disagreement and this subject will be
discussed further at future meetings.

——

WGK 4084787
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J. Becherle, et al
Page 3
January 31, 1985

§. Miscellaneous

a. Building 245 will have a turnaround in April. They have
a railroad track that carries phosphorous cars that need
continued access. Although the project is a long way from
this area, we should take a look to see if any
pre-planning is required. Reference drawing C9. Shipley

b. Koester has updated the Alberici schedule to cover the
first 600' of sewer work., Copies will be distributed to
project personnel for review. The schedule will be
discussed at the next two meetings.

The next progress meeting will be held at the CED construction
trailers at 9:00 a.m. on Thursday, February 7, 1985,

rdou

Gordon A. Grundmann

mb/21782
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Monsanto

Facw
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EP2/CEFRO COPPER/EI

January 28, 1985

Lichtenheld =~ (CS6G
Murphy

Nelson

Shipley

Dewald

Status Report on CEA 3808

O o x

P. Hoemann

Heaters were turned back on around 3:45 p.m. on January 21, 1985.

Heat was concentrated in the test area from 1CC to the middle of I
Street.

No cure time has been lost since heaters were turned on. Satisfactory
cure obtained at 9:00 a.m. January 28, 1985. Plans are to proceed with
the joint test.

Informational meeting om brick work procedures and cure of green panel
joint held at CED complex om January 22, 1985. Pennwalt representatives
and consultant along with a representative from Fleischer Seeger provided
the knowledge.

With the ACL raw material unloading facilities in operation, excavation

has been restarted to box 1DD near the southwest corner of the chlorine
treatment area.

\‘_,72aa—. 4::4v*><;b

Tom Carrico
Operaticn Foreman
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Monsanto

oM ]
(vamg—Location—swonty T. Carrico = WGK

DaTE : January 28, 1985 C:-‘Hgak“*
. Lichtenheld

susiteT : Status Report on CEA 3808 R. Murphy
R. Nelson
agrERENCE : 0. Ship l.ey
L. Dewald
TO . P. Hoemann

Receipt of benzene at Big Mo by trailer has shut the sewer work down as
of 2:30 P.M. on 1/16/85.

Sewer tile is in from plant 1-B to 1-BB but not tested or cured completely.
Tile work was being done between 1-BB and 1-CC at time of shutdowm.

Tile is in between 1-CC and middle of I Street. Plans are for water
testing after a return to curing for several days. This will be done

to get Track 8-C back into service.

First 200 feet of excavation is now covered with a canopy.

Raw material trailer unloading for ACl has been changed so it can be
received from I Street north of Sth. Mats were ruled out as too costly

and unsafe.
W&w

Tom Carrico
Operation Foreman
Ext. 2095
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MONSANTO

from: Gordon A. Grundmann CS6G Corporate Engineering (4-6112)
Date: January 23, 1985 cc: D.R. Bowers CS6G
L.V. Bumbicka 1740
Subj: Pre-Job Conference R.M. Calles CS6G
M.A. Coco Alberici
Re: CEA 3808 -~ Main S. Trunk Sewer E.R. Hartman CS6G
L.C. Kreh F2ED
TO: W. Bodine Alberici F.A. Mayse CS6G
T. Carrico 1740 R.J. Murphy 1740
W. Franke Pennwalt R.L. Wiese CS6G
J. Imrie Imrie Sales
R. Knoll Fleischer Seeger
W. Koester Alberici
K. Lichtenheld CS6G
C. Lotz Alberici
R. Nelson 1740
K. Petterson 1740
L. Sheppard Pennwalt
0. Shipley 1740

A pre-job conference was held at the construction trailers at

9:00 a.m. on 01/22/85 to discuss membranes and acid brick

details for the manholes on the project. Most of the details
discussed in the meeting are part of the project specifications
and are not covered in this memo. The details summarized below

primarily cover additional clarification or emphasis on
portions of the specifications:

A, Cast In-Place Concrete Manholes

1. Sheppard noted that it is often worthwhile to check the
actual chute operator at the concrete supplier to ensure

they are furnishing the proper mix.

2. Any voids that can be seen visually in the concrete
surface need to be repaired prior to membrane

installation. The patch mix per the specifications is
2~-parts sand to l-part Portland cement. (The mix stated

in the meeting was not per the specifications).

3. All of the moisture must be out of the concrete walls
before applying the membrane. This is also true after

hydro test.

B. Asphalt Membrane System

1. Apply when the temperature is over 400F,

2. The hot asphalt is approximately 360°F during

-

application. This presents a burn hazard which means

that safety measures must be taken here.

WGK 4084791
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January 23, 1985

3. A primer is first applied over the entire surface. It is
important that the surface be thoroughly covered.

4. The layers of asphalt are applied from the bottom up.
The squeegee used is usually wood or masonite,

5. The fiberglass cloth is applied starting at the top.

6. The asphalt thickness is 1/4". The reason for not
getting too great a thickness of asphalt is that the
material has the capability to flow and could break the
bond of the bricks at some future time.

Furan Resin Membrane System

1. The furan and substrate must be 60CF minimum regardless
of the air temperature.

2. A maximum of 80CF for installation is suggested because
the working life of the furan above this temperature gets
very short.

3. The white glass sheathing cloth must be worked into the
mortar until it is entirely black (the color of the
mortar).

4, Ccuring times are specified, but work should not proceed
if a knife point can be pushed into the furan. If it
can, then the furan has not completed its curing.

Acid Brick ,

=~

1. The surface temperature of the brick must be 60°F
minimum. This means pallets of brick must be restacked
after receiving in a checker-board fashion to ensure that
the inner bricks are at the proper temperature,
Ventilation is required under the brick so it does not
absorb moisture from the ground. The guideline
temperature for laying brick is 60°-80°FP. The mortar
temperature has the same guidelines., If the temperature
is above B0CF up to a maximum of 909P, the bricklayer
must lay the brick very quickly and this increases the
risk of the mortar hardening before the bricks can be
properly laid.

2. Monsanto will furnish the power for heating and
refrigerating units to either heat or cool the brick as
required. '

-———

WGK 4084792
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3. vhen mixing the furan, mix the power into the liquid to
avoid lumping (as cpposed to the reverse). Spread mortar
- .- out to prevent deep mixes or there is the ultimate
possibility of the mix catching on fire.

4. When a brick is placed, mortar must be extruded all
around., This ensures full joints.

S. Bricks are not all that uniform, and the bricklayer must
choose his bricks to obtain the nominal 1/8* thick joint.

6. After the brick is installed, 8-days of curing at 7Q°F
are required.

7. Double-buttering is required on the brickwork.

8. The joint design recommended by R. Knoll has been
accepted. Knoll to resubmit drawings for approval.

E. General

l. All materials to be used for the membranes and brickwork
have been approved.

2. It was clearly stated that all this work must be executed
strictly in accordance with the specifications. Any
revisions must be cleared and approved by Monsanto.

3. R. Knoll intends to use the same personnel for the entire
project. This would include: Rich Schlereth of
Fleischer Seeger who will periodically check the progress
of the job, a brick foreman (on the job all the time),
one or two bricklayers, and a laborer.

4. The next seminar, which will be held specifically for the
craftsmen who will do the work, is expected to take place
in early March.

---- 5. Sheppard is sending Grundmann inspection guidelines which
will be distributed.

F. Furan Joints on 42" Pipe

1. Cannot hydro test prior to total curing. If water
penetrates the furan, it will stop the cure.

2. Shutdown of work in the trench due to benzene safety
concerns caused concern over the curing of two_joints.
Curing will start if the pipe itself (not just the air)
is at 559-60°F. It is okay to restart a cure if it

has to be stopped.

. WeK 4084793
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If a cure never did start because of too low a
temperature, and more than four-days elapses, then the
joint must be redone since the furan will not ultimately
reach proper strength after a delay of this length of
time. The two joints questioned were at sufficient
temperature when the work was shut down due to benzene
safety concerns, and they are okay since the cure had
started. Loss of bonding is the concern-with starting
the cure too late. If you could scrape the furan off the
pipe with a knife, then the bonding was improper.

Alberici is considering placing a bag enclosure around
the outside of the pipe to localize the heating.
Guidelines were established. 1Ideally the temperature
inside the pipe and outside should be the same. A 10°F
differential is acceptable. More than 1l0°F

differential up to 20°F absolute maximum is marginally
acceptable, but not recommended. Sheppard suggested the
possible use of tarps over the pipe alongside the joints
to help minimize the loss of heat through the pige walls.

A Dol

rdon A. Grundmapn

mb/0048C
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MONSANTO

(4-6112)

Trom: Gordon A. Grundmann CS6G Corporate Engineering
Date: January 18, 1984 cc: D.R. Bowers CS6G
L.V. Bumbicka 1740
Subj: Project Progress Meetings R.M. Calles CS6G
M.A. Coco Alberici
Re: CEA 3808 - Main South Trunk Sewer R.J. Geile CS6G
E.R. Hartman CS6G
TO: T.N. Carrico 1740* P.R. Hoemann 1740
W.C. Koester Alberici L.C. Kreh F2ED
K.W. Lichtenheld CS6G* F.A. Mayse CS6G
C.J. Lotz Albericix R.J. Murphy 1740
R.L. Nelson 1740%* R.L. Wiese CS6G
K.W. Petterson 1740%*
O.N. Shipley 1740 *Present at meeting
T.W. Wright CS6G

Following are minutes of the meeting held at the CED
construction trailers on 01/18/85 at 9:00 a.m.

1. Construction Progress

a., The plant supplier of benzene had a pipeline freezeup
which prevented the unloading of benzene by barge.
Temporarily, the benzene is being shipped into the plant
by truck and unloaded at the storage tank near the
construction site. For safety reasons the use of any
spark producing devices in the area has been prohibited.
This has prevented the use of heaters in the trench and
resultantly has stopped all joint work since about
2:00 p.m. on Wednesday, January l1l6. It is anticipated
that normal construction work can proceed Monday or
Tuesday, January 21 or 22.

b. Twenty-one (21) pieces of 42" pipe are in the trench.
Seventeen (17) joints are either complete or partially
complete.

Cc. Manhole 1-FF walls have been poured and stripped.

d. Excavation is now approximately 100' beyond manhole 1-CC.

2. Storage West of ACL

Temporary unloading facilities to °®I® Street are targeted
for completion by the end of the day on Friday, 01/18/85.

WGK 4084795
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3., Dirt Renoval

Testing of a dirt pile which includes concrete and asphalt
pieces indicates some low level contamination. pisposal of
this dirt may have to be handled as contaminated dirt.

The costs for handling and disposal of dirt are being
reviewed.

4, Miscellaneous

a. Jim Becherle is assisting Chris Lotz.
b. Update of the schedule is still in progress.

c. Methods for maintaining sufficient heat 1in the trench for

joint curing were discussed.

Gordon A. Grundmann

mb/2178%2
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T. Carrico, Ext. 2095

CNAME ~LCCAT 2N—2=0ONE
sare January 16, 1985 Bl 0 s bR lheuiimad
K. Lichtenheld - CS6G
< e.ect Status Report on CEA 3808 R. Murphy
R. Nelson
REFERENCE 0. Shlpley
L. Dewald
TO P. Hoemann

=

Box 1FF was formed and poured. Temporary PVC bypass was installed so
12" sewer will remain functiomal until box is put into service.

All joints complete from east side of 1CC to middle of I Street. Section
will be tested this week,

One joint was made on east side of 1BB Friday. The job was stopped due
to lack of heat in excavation.

Additional canopies and heaters were set up for the week end. Tempera-
ture of excavation and pipe seems to be between 50 and 60 degrees now.

7

‘__—./,.——f,”ﬂ\__,////

-

Tom Carrico
Operation Foreman

’_)—7‘,’
g

skg

WGK 4084797
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MONSANTO
From: Gordon A. Grundmann- CS6G Corporate Engineering (4-6112)
Date: January 14,, 1984 cc: D.R. Bowers ] CS6G
'L.V. Bumbicka -~ 1740
Subj: Project Progress Meetings R.M, Calles CS6G
M.A. Coco Alberici
Re: CEA 3808 - Main South Trunk Sewer R.J. Geile CS6G
E.R. Hartman CS6G
TO: T.N, Carrico 1740* P.R. Hoemann 1740
L.N, DeWwald 1740* L.C. Kreh . F2ED
W.C. Koester - Alberici* F.A. Mayse CS6G
K.W. Lichtenheld <CS6G* R.J. Murphy 1740
C.J. Lotz Alberici* R.L. Wiese CS6G
R.L. Nelson 1740~
K.W. Petterson 1740* *Present at meeting
O.N. Shipley 1740
T.W. Wright CS6G

Following are minutes of the meeting held at the CED
construction trailers on 01/11/85 at 9:00 a.m.

l, Construction Progress

a. Digging and shoring of the trench has resumed at the
railroad tracks west of ACL.

b. Sixteen (16) pieces of 42" pipe are in the trench and
eight (8) complete joints have been made.

c. Alberici plans to put plastic or plywood behind the
shoring to minimize the mud which can flow between the
timbers in very wet weather.

d. The base for MH 1-FF was poured (a lateral MH). Work on
this 12" lateral line will begin when vendor pipe arrives
the week of 01/14/85.

e. Early the week of 01/14/85 a hydro test will be performed
on the 42" pipe between MH 1-CC and the farthest pipe to
the east that has been set. A source of water has been
found for testing other than using the fire hydrants.

Acid Brick Joint Detail

L)

Discussion of the corner joint acid brick detail occurred
last meeting. A final decision will be made on this joint
at the 01/22/85 special meeting.

Pre-Job Conference

The out-cf-town participants have been contacted and will Dbe
at the 01/22/85 pre-job conference for acid brick, etc.

WGK 4084798
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4.

Storage West of ACL

The options for maintaining flow to the ACL building were
reviewed at a special meeting. It was determined that
materials would be brought in from the west off "I" Street.
Pipes will be run under the railroad tracks so that
unloading can be done from trucks parked on "I" Street, A
temporary safety shower will be set up at the street. Work
on the pipe runs will start 01/16/85.

It was agreed that the above option was much better than
placing a 30' mat across the road and having trailer trucks
backing across the trench.

VCP Joints

As the craft personnel gain experience in making joints, the
time to make each joint is decreasing. It is anticipated
that their efficiency will continue to improve.

Alberici plans to add two additional heaters in the trench

for the purpose of maintaining the proper temperature during

joint curing.

Miscellaneous

a. The parameters for water testing the manholes were
reviewed.

b. Some of the dirt mixed with asphalt and concrete pieces
will be hauled to a landfill in the near future. This
material cannot be used ds backfill. Approval is
required by the plant before any hauling is done.

c. Alberici to begin preparations to do the work to allow
access to BBZ during construction.

d. Plans need to be made to allow a bypass at manhole 1-D.
Shipley and Lichtenheld.

e. The malfunction light on dewatering pump #3 is not
working and needs to be corrected. The plant would
prefer the lights to be on when the pump is running, not
malfunctioning. Lichtenheld to review with C., Crain.

f. Alberici plans to have another engineer at the site in
the near future to assist Lotz.

WGK 4084799
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g. Alberici to update schedule to cover the first 600' of
sewer work. We will monitor against this schedule in the
future, At this time, we are well along on the learning

curve,

The next progress meeting will be held at the CED construction

N

Gordon A. Grundmann

mb/21782

aok 4084800
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MONSANTO
From: Gordon A. Grundédmann- CS6G Corporate Engineering (4-6112)
Date: January 4, 1985 c¢c: D.R. Bowers CS6G
L.V. Bumbicka 1740
Subj: Project Progress Meetings R.M. Calles CS6G
M.A. Coco Alberici
Re: CEA 3808 - Main South Trunk Sewer R.J. Geile CS6G
E.R. Hartman CS6G
TO: T.N. Carrico 1740+ P.R. Hoemann 1740
L.N. DeWald 1740~ L.C. Kreh N F2ED
W.C. Koester Alberici* F.A, Mayse CS6G
K.W. Lichtenheld CS6G* R.J. Murphy 1740
C.J. Lotz Alberici* R.L. Wiese CS6G
R.L. Nelson 1740+
K.W. Petterson 1740+
O.N. Shipley 1740
T.W. Wright CS6G

*Present at meeting

Other attendees: R.B. Knoll from Fleischer Seeger, and J.A. Imrie
from J. Imrie Sales Company (Pennwalt).

Following are minutes of the meeting held at the CED
construction trailers on 01/03/85 at 9:00 a.m.

1. Construction Progress WGK 408480]

a, The forms on manhole 1-CC have been stripped

b. PFive pieces of 42" pipe are in place. One joint is
complete and three others are partially complete,

c. The concrete base pad for the 42" pipe is now poured 40'
east of manhole 1-CC.

d. Additional trench cover frames covered with plastic are
being fabricated. This will allow 200' of trench to be
covered at one time. The covers allow the temperature
in the trenches to be maintained while the furan joints
are curing.

e. The fab shop for storing pipe has been modified and
heated for pipe storage.

f. The heavy rains on New Year's eve day caused a good deal
of mud to get in the trench. Cleanup is in progress.

g. Nelson advised that the dish in the floor of manhole
1-CC was not sufficient. Alberici will correct and
insure that the correct dish will be obtained on the
future manways. Nelson also restated the necessity for

not rotating any two segments of pipe after they have
been buttered with mortar and pushed together.

EPA/CERRO COPPER/EIL/PCE ATTCRNEY WORK PRODUCT / ATTORNEY CLIENT PRIVIIEGE
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! 2. Acid Brick Joint Detail
Dick Knoll from Fleischer Seeger attended the meeting to
discuss his concerns about one of the acid brick joint
details. The pros and cons were carefully discussed. A
! final decision will be reached after dlscu551ons can be held
! with Ken Lichtenheld. \
3. Pre-Job Conference
The specifications require that a pre-job conference be held
to review and discuss the membrane and acid brick details to
. insure complete agreement and understanding prior to the
work beginning. This meeting is scheduled to be held on
January 22, at 9:00 a.m. at the CED construction trailers.
Possible participants are:
Dick Knoll Fleischer Seeger
l Rich Schlereth Fleischer Seeger
Jim Imrie Pennwalt Representative
Lee Shephard Pennwalt Consultant
C. Lotz or W. Koester Alberici
Warren Bodine Alberici
Ken Lichtenheld Monsanto
O. Shipley or Len Dewald or
K. Petterson Monsanto
Dick Nelson Monsanto
Tom Carrico Monsanto
Gordon Grundmann Monsanto
4, Storage West of ACL

Several options were considered on how to maintain the flow
of materials to the ACL facility which normally come in on
the railroad tracks to the west beside "I" Street.

a. Truck access from the west off "I" Street creates a
number of problems including safety concerns. One of
the major concerns is whether there is enough room to
operate truck trailers from "I®" Street to "5th" Street
across the railroad tracks.

b. Another option, and the plant preference, is to obtain
access to the ACL facility from the south by allowing
trucks to cross the trench on a mat, which would need to
be approximately 30' wide. Design details are to Dbe
handled by Ken Lichtenheld. This will also allow cost
figures to be determined.

WGK 4084802
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5.

VCP Joints

For a number of weeks, these meeting minutes have reflected
the progress made in finding a joint material to replace the
asbestos roving material, a product which has been removed
from the marketplace., Selection was finally made of
Pennwalt's green panel mortar, a furan based material with
ceramic fibers. Everyone feels that this revised material
will give a better joint than the original PDR Jjoint (furan
- asbestos roving - hot poured sulfur).

Until this meeting it was felt that the cost of this revised
joint would be approximately the same as the original

joint. 'In the meeting, however, Bill Koester pointed out
that the labor cost to install this joint 1is higher than the
original joints based on the first joints made in the
trench. The material costs for the two-joint systems are
approximately the same.

Some modifications were made to the installation procedure
based on the initial work done to date:

a. The pipes in the trench will be aligned the same as on
the pre-alignment jig. After the mortar is placed on
the faces, the pipes will be pressed together until the
mortar sqgueezes out all around on both the inside and
outside. 1If this does not occur, the pipes must be
separated and the joint redone. The mortar thickness of
the face joint should be targeted for 3/8" or less,

b. A 3-pass joint is acceptable during this cold weather.
The 2nd pass can be installed as soon as the initial
face joint is installed and struck. The final pass can
be installed approximately a day later depending on the
exothermic reaction time,

¢. The lowest mix of mortar is l-part resin to l-1/2-parts
powder. It is acceptable to increase the powder mix up
to 2-parts if this assists in getting a better
exothermic reaction.

This joint will be reviewed to determine its overall effect
on Alberici's and Monsanto's costs.

Dirt Removal WeK 4084803

It was originally planned that noncontaminated excavated
soil, which could not be used for backfill in the trench,
would be hauled to a landfill in Granite City. This
landfill is no longer available for our use. As a result,
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this soil must be hauled to a more distant site in
Belleville. The cost effect on the project is now being
evaluated.

In addition, it was originally planned that a visual and/or
quick test at the trench could be used to determine if the
soil was contaminated. 1In actuality, the soil testing
requires 2-3 days. As a result, all soil must be stockpiled
prior to hauling away. This means that additional costs
will be incurred for che reloading of the noncontaminated
dirt for hauling to either a landfill or back to the

trench. (As originally planned, contaminated dirt will be
handled by special disposal methods.) The effect on project
costs is being evaluated.

Construction progress, schedule wise, has been slow. This
was expected since we have been involved in a learning
curve, In addition, development of the revised joint has
taken time. Once the basic learning and setup is complete,
the job will become more routinized and the overall schedule
can better be determined.

Shipley will be back to work on Monday, January 7, on a
part-time basis. Glad to have Ship back.

The next progress meeting will be held at the CED
construction trailers at 9:00 a.m. on Thursday, 01/10/8S.

pbio

Gordon A. Grundmann

mb/22672
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FROM

 NAME—LOCATION—BHONE: T . Carrico, Ext. 2095

OATE

SUSJRCT

REFERENCE

TO

1M-1120

January 8, 1985 c:-i7=Bumbicka

K. Lichtenheld - CS6G
Status Report on CEA 3808 R. Murphy

R. Nelson

0. Shipley

L. Dewald

P. Hoemann

Due to heavy rain in the area on New Year's Eve, progress on joints
stopped last week.

Wednesday, Thursday, and Friday was spent removing surface water and mud
from the excavation and cleaning up partial joints.

By late Friday, sewer tile for pass under Track 8C was in trench and
aligned between Box 1CC and the middle of I Street.

All available canopies were in place over the excavation and heaters
on for weekend.

Another truck load of 42 inch sewer tile has arrived on the job site.

o Carnics

Tom Carrico

Operation Foreman
4

skg

Wwek 084805
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Monsanto

FROM

(NAME—LOCATION=—PHONE T. Carrico, Ext. 2095

oave January 2, 1985 :CSF’. Sumbtcka‘nﬁ;,g_?
Lichtenheld - CS6G
Murphy

Nelson

Shipley

Dewald

Status Report on CEA 3808

SUBJECT

REFERENCE

= QO xR

TO . P. Hoemann

First pipe joint was made at 1B bell on December 24, 1984. Final green
panel pass was made on this joint December 28, 1984.

Four pieces of pipe are in position and in various stages of completion
on passes between 1AA and 1BB.

Encasement bed to carry pipe under track 8C was poured December 28, 1984.

Additional canopies made up to cover tile work from 1CC to middle of I
Street.

Wooden 12 x 12 mats will be used to bridge the excavation on the south
side of ACL so the department can get raw material trailers in and out.

Tom Carrico
Operation Foreman

~ WEK 4084806
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